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1. Introduction  
 
1.1 Background and National Context 
 
1.1.1 The third Local Transport Plan (or LTP3) for Bournemouth, Poole and Dorset, 

published in 2011, sets out the long term goals, strategy and policies for improving 

transport in the area over the fifteen year period from 2011 to 2026. The LTP3 covers 

all modes of transport (including walking, cycling, public transport, car based travel 

and freight), the management and maintenance of the highway network, and the 

relationships between transport and wider policy issues such as the economy, 

environment, health and social inclusion. 

  

1.1.2 The fifteen year period covered by LTP3 has been broken down into five 

Implementation Plans, each covering a three year period. This document is the second 

of those five Implementation Plans and runs from 2014 to 2017.  

 

 
Period 

Covered 
Publishing Date 

IP1 LTP3 Implementation Plan One 2011 - 2014 April 2011 

IP2 LTP3 Implementation Plan Two 2014 - 2017 April 2014 

IP3 LTP3 Implementation Plan Three 2017 - 2020 April 2017 

IP4 LTP3 Implementation Plan Four 2020 - 2023 April 2020 

IP5 LTP3 Implementation Plan Five 2023 - 2026 April 2023 

 

1.1.3 The plan sets out how available funding and resources will be used to deliver 

the LTP3 strategy and policies. It has been prepared in parallel with the emerging 

Strategic Economic Plan (SEP), currently being prepared by the Dorset Local 

Enterprise Partnership (DLEP) and as such is closely aligned with other investment 

planning for housing, growth and other wider strategic priorities. The plan also 

encompasses the important role of delivery partners such as the Highways Agency, 

Network Rail and Public Transport Operators in bringing forward proposals. 

 

1.1.4 The first Implementation Plan was developed in a period of considerable 

uncertainty with regards to funding and changing policy with additional uncertainties 

resulting from the prevailing economic circumstances. To a degree more funding was 

made available during the first three years of the LTP than was originally anticipated in 

IP1, which has enabled progress to be made on implementing significant areas of the 

LTP3 strategy both within the South East Dorset conurbation and the Dorchester to 

Weymouth corridor, in particular in the area of lower cost and high value schemes that 

were a priority for IP1.  

 

1.1.5 A number of changes to national financing for infrastructure improvements have 

taken place over the last 3 years under the auspices of the Coalition Government and 

these are outlined in some detail in Chapter 4. 



Bournemouth, Poole, Dorset LTP3 Implementation Plan Two 2014 to 2017 – April 2014 

_____________________________________________________________________ 

 

 

   Page 2 

 

1.2 Major Achievements of IP1 
 

1.2.1 The first Implementation Plan outlined the establishment of the Local 

Sustainable Transport Fund (LSTF). The aim of this fund was to attract, through a 

mixture of capital and revenue funding, a number of high quality bids from local 

authorities to develop packages of low cost, high value measures which “best meet 

their local needs and effectively address local issues”.  

 

1.2.2 In June 2012 the three authorities were awarded, LSTF funding for an 

integrated package of sustainable transport measures, along the main east west 

corridor (incorporating the A35). The package, currently being implemented and 

marketed as “Three Towns Travel (3TT)”, will deliver enhanced local bus, rail, walking 

and cycling improvements, through a combination of targeted infrastructure, service 

and operational improvements. Delivery will continue into the IP2 period.  

 

1.2.3 The 3TT package will provide the catalyst to deliver the wider long term 

transport strategy for the conurbation outlined in LTP3 and originally identified in the 

multi modal SE Dorset Transport Study (SEDTS). Funding for an associated package 

of travel planning measures, known as BE SMArT (Bournemouth Economic & 

Sustainable Movement Around Town) was awarded to Bournemouth Borough 

Council and will complement the 3TT package. Its aim is to reduce the reliance on 

the private car for commuting by encouraging residents to walk, cycle, car share or 

take the bus. 

 
1.2.4 Dorset County Council was also awarded funding through the LSTF process for a 

similar package of smaller scale transport improvements and behavioural change 

initiatives that will build upon the legacy of major improvements in Weymouth 

implemented in the run up to the Olympic sailing events in 2012, with the aim of making 

the journey between Weymouth and Dorchester easier for local residents, businesses 

and visitors. Chapter 2 provides more details on what has been achieved with LSTF and 

other LTP funding during the first implementation plan. 

 
1.2.5  The success of the authorities in attracting LSTF has demonstrated the quality 

and robustness of the LTP strategy on which the bids were largely based and has 

given a kick-start to the implementation of the LTP strategy across the area. This 

Implementation Plan will demonstrate how progress on developing lower cost 

schemes will be consolidated using LSTF and other available funding and how the 

authorities will use the emerging Local Growth Fund process to develop and bring 

forward the larger schemes for the medium and longer term. 

 

1.2.6  One major transport scheme that was completed in South East Dorset during 

the IP1 period was the Twin Sails Bridge in Poole, which links Poole Town Centre to 

the Port of Poole and Lower Hamworthy. The bridge facilitates the development of 32 

hectares of brownfield land, one of the largest regeneration areas in the South West. 

Over the next 10 to 15 years, the regeneration is expected to deliver around 2,000 

homes and create up to 5,000 jobs attracting investment over £550m during this 

period. 
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1.2 IP2 - Relationship to the LTP3 Strategy 
 

1.2.1 The Implementation Plan sets out how, where and when the LTP3 strategy 
and policies will be delivered.   Figure 1.1 (below) illustrates the core framework of 
the LTP strategy - the Implementation Plan provides a feedback loop to ensure 
that measures are effective and that performance is contributing towards the goals 
and priorities.  Table 1.2 provides greater detail of the LTP3 Strategy Framework 
that sets the context for the transport investment proposals set out in this 
Implementation Plan.  
                    

 
 

Figure 1.1 Overview of the LTP3 Strategy   



Bournemouth, Poole, Dorset LTP3 Implementation Plan Two 2014 to 2017 – April 2014 

_____________________________________________________________________ 

 

 

   Page 4 

 

 

 
LTP3 Strategy 
Measure 

Strategy Elements 

1 Reducing the need to 
travel 

A Encouraging and supporting new development to be 
located and designed in ways that people can meet their 
day to day needs with less overall need to travel, and 
by sustainable modes 

B Supporting and promoting ways of delivering key 
services that encourage more sustainable travel 
patterns 

2 Managing and 
maintaining the 
existing network more 
effectively 

C Keeping transport infrastructure well-maintained, safe, 
and resilient for all users 

D Making better use of Dorset's transport network to 
maximise its efficiency for all forms of travel 

3 Active travel and 
“smarter” travel 
choices 

E Widening opportunities for healthy lifestyles through 
integrating active travel into people‟s everyday lives and 
providing supporting infrastructure 

F Applying smarter choices and supporting "green 
technology" to encourage modal transfer and low 
carbon travel behaviour 

G Creating attractive public realm and streetscapes 

4 Public Transport 

alternatives to the 
car 

H Building upon current public transport provision to 
improve the availability, quality, reliability and 
punctuality of services 

I Developing a fully integrated public transport system 
which is easier to use for everyone 

J Improving local accessibility and local connectivity for 
the most vulnerable groups and rural areas of Dorset 

5 Car parking 
measures 

K Implementing balanced and proportionate parking 
policies which promote economic vitality and support the 
use of alternatives to the car, particularly for single 
occupancy commuter trips 

6 Travel safety 
measures 

L Applying engineering, education and enforcement 
solutions to create safer travelling environments 

M Working with partners to improve community safety and 
security 

7 Strategic 
infrastructure 
Improvements 

N Delivering larger scale targeted improvements to the 
strategic public transport and road infrastructure which 
strengthen connectivity and support regeneration and 
growth 

Table 1.2 - The LTP3 Strategy Measures 
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1.3 Priorities for Implementation Plan Two 
 
1.3.1 The LTP3 Strategy Framework remains the fundamental basis for this 

implementation plan. Recent policy statements from government such as the 2013 

National Infrastructure Plan, confirm the importance of prioritising investment 

according to its contribution to delivering economic growth and also the importance of 

sustainability. As with IP1 these will remain the focus for our priorities. 

 

1.3.2 Funding for larger, higher cost strategic schemes remains uncertain. The 

Department for Transport (DfT) are to devolve the funding for the delivery of Major 

Transport Schemes to Local Transport Bodies (LTBs) from 2015 onwards. The Dorset 

Local Transport Body (DLTB) has been established and has prioritised those major 

schemes it wishes to see implemented during the period 2015 to 2019 and details of 

these are given in Chapter 5. 

 

 

Key Priorities of Implementation Plan Two include: 
 

 Obtain funding for A338 Structural maintenance and complete the scheme; 

 Maximise the opportunities afforded by the 3TT LSTF funding process, 
including bidding for extension funds; 

 Use 3TT and BBA (Better Bus Area) funding to roll out improvements to public 
transport especially within the bus quality corridors; 

 More targeted junction improvements and measures to encourage cycling & 
walking. 

 Continue to pursue the benefits of smarter choices in particular in South East 
Dorset and the Weymouth to Dorchester corridor; 

 Maintenance - prioritised to the most heavily used parts of the network. 
 

 

1.3.3 During this 3 year period the following will also be pursued:- 

 Making better use of the existing highway network, through a combination 
of key junction improvements and improved control of the network and 
demand management through reducing the need to travel and peak 
spreading. 

 Increased provision of infrastructure for electric vehicles, following 
successful bid for funds from the Office for Low Emission Vehicles. 

 Development of funding bids for larger transport schemes/packages of 
measures, for delivery later during the LTP3 period, with particular 
emphasis on access to employment to the airport, Ferndown Industrial 
Estate and within the Weymouth to Dorchester corridor. 

 Development of a Joint Traffic Control Centre. 
 

1.3.4 Priorities for Implementation Plan Two will remain consistent with the LTP3 

strategy and are informed by a comprehensive evidence base including the South East 

Dorset Transport Study and other local transport studies (see Chapter 2 for further 

details). This includes the transport schemes and infrastructure necessary to mitigate 

the impacts of new development. 



Bournemouth, Poole, Dorset LTP3 Implementation Plan Two 2014 to 2017 – April 2014 

_____________________________________________________________________ 

 

 

   Page 6 

 

 

2. Background to local issues, challenges and priorities 
 
2.1 The LTP Area 
 
2.1.1 The broader challenges and issues faced by the LTP area in achieving the 
vision for a low carbon, safe and reliable transport network that supports sustainable 
economic growth are set out in the LTP3 Strategy (Chapter 3), in the context of the 
LTP3 goals 
 
2.1.2 The LTP area consists of the Boroughs of Poole, Bournemouth, Christchurch and 
Weymouth & Portland, Dorset County and the four District Councils of West Dorset, 
East Dorset, North Dorset and Purbeck.  In terms of different transport issues and 
challenges, the area can be usefully divided into four geographical areas (see Figure 
2.1): 

 
 The South East Dorset Conurbation - the economic driver and a vibrant 

hub 

 Weymouth and Dorchester – the largest urban area outside of South East 

Dorset 

 The market towns and their rural hinterlands with dispersed villages; 

 The Jurassic Coast between Lyme Regis and Swanage and its gateway 

towns. 

 

 
Figure 2.1  The LTP Area 
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2.1.3 Bournemouth, Poole and Dorset do not have the level of strategic 
infrastructure that many other authorities enjoy (such as Motorways, Trunk Roads and 
other Dual Carriageway Primary Routes). This results in the local highway network 
having to accommodate high levels of strategic east-west movements (through traffic). 
 
2.1.4 Some of the key challenges across the LTP area include:- 
 

 Supporting sustainable economic growth, including the major role of tourism 

 Inadequate wider connectivity to strategic road and rail networks, particularly 

to the north, the Bristol area and the South West. This issue is seen as a key 

focus of the Strategic Economic Plan, since the lack of good quality 

north/south routes across the county is seen to inhibit economic growth. 

 Mitigating and adapting to climate change, particularly the resilience of the 

transport network 

 Historic under-investment in transport, in particular the highways asset 

 Congestion in the urban areas, which if left unchecked will increase and 

adversely affect quality of life, air quality and carbon emissions 

 Nationally important environmental assets which pose particular physical 

constraints 

 Concerns over safety, security and health arising from poor transport systems 

 
2.1.5 The rest of this section outlines some of the key challenges and priorities for 
each of the different geographical areas contained within the LTP3 plan area. These 
inform the development of the local schemes and initiatives which feed the Investment 
Programme set out in Chapter 5. 

 

2.2 South East Dorset 
 
2.2.1 The conurbation of Bournemouth, Poole and the surrounding urban areas 
forms the second largest urban area in the south west, with a population of almost 
450,000. It is the main economic driver for Dorset and has aspirations for significant 
future housing and employment growth (Table 2.1).  It is also a key tourist 
destination, attracting many visitors to the area, particularly in the peak holiday 
season.  The highway network itself is somewhat constrained by the coast to the south 
which, although a significant natural asset, means it lacks the orbital routes that many 
other urban areas benefit from. Transport issues are further exacerbated by limited 
crossings of the River Stour which runs to the north of the Bournemouth / Poole 
conurbation. This results in a transport network that is very sensitive and vulnerable to 
traffic incidents and weather related disruption. 
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Figure 2.2  The South East Dorset Area 

 

 

Area Population  Employment  

 2011 2020 Growth 2011 2020 Growth 

Bournemouth 183.5 199.8 9% 83.5 97.2 16% 

Poole 148.1 161.6 9% 84.6 99.2 17% 

Christcvhurch 47.9 52.7 10% 20.4 22.4 10% 

East Dorset 87.3 93.1 7% 36.5 42.8 17% 

North Dorset 69.0 71.6 4% 27.6 31.4 14% 

Purbeck 45.2 47.6 5% 20.5 21.9 7% 

West Dorset 99.3 105.5 6% 53.0 60.7 15% 

Weymouth & Portlamd 65.1 66.4 2% 21.8 23.7 9% 

Dorset LA 413.8 437 6% 179.8 202.9 13% 

Dorset LEP 745.3 798.5 7% 347.9 399.3 15% 

 
Table 2.1   Expected housing and employment growth in Dorset 2011 to 2020 
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2.2.2 Chapter One has already indicated that the authorities have been successful in 
attracting LSTF funding for two packages of improvements in South East Dorset that are 
consistent with the LTP strategy and which are currently being implemented. The largest 
of these is the “Three Towns Travel” initiative covering Bournemouth, Poole and 
Christchurch delivering sustainable transport measures on the A35 corridor. The £18m 
project is being delivered with £6m of local funding and will be completed by March 2015. 
The smaller package (BE SMArT) is a £7m project with £3m of local funding and covers 
the Bournemouth area only. It is also delivering sustainable transport measures with 
more of a focus on walking and cycling. 
 
2.2.3 Significant and 3TT and BE SMArT improvements completed to date include: 

 Seaview Roundabout, Poole: Bus “Superstop” with improved passenger 
waiting facilities with real time information, pedestrians crossings, cycleways, 
CCTV and public realm enhancements. 

 Shah of Persia Junction, Poole: Bus priority measures, advanced stop lines 
for cyclists, pedestrian crossing facilities. 

 Intelligent Transport Systems: Optimisation of traffic signals to include Bus 
Priority; Real time information at Bus Stops; CCTV, Vehicle Monitoring and 
Variable Message Signs to aid Traffic Management.  

 Bournemouth Hospital Bus Hub: Bus stops with improved passenger waiting 
facilities with real time information, pedestrian access improvements, CCTV 
and an enhanced public realm 

 St. James Homezone, Boscombe: public realm and traffic calming scheme 
including the introduction of a 20mph zone 

 Cycle schemes: Ringwood Road, Poole Lane, Wimborne Road (Toucan), 
Turbary Park Avenue, Duck Lane. Bournemouth University Cycle Hire 
Scheme 

 Co Wheels Car Club: locally based car sharing facility. 

 
2.2.4 Schemes delivered through the Integrated Transport Block funding include: 

 Merley Roundabouts: Widening of the access to/from the A31 at Merley to 
prevent congestion on the A31 and the two roundabouts at that location. 

 Passenger Transport: Including RTI, waiting facilities, Bus priority 

 Road Safety: pedestrian crossings; School Safety Schemes including 20 
mph Zones 

 Cycle Schemes: Sandbanks Road; Penn Hill Avenue; Civic Centre; Holes 
Bay Crossing 

 A35 Christchurch Road (Manor Road to St. Swithun‟s Roundabout) Bus and 
Cycle Lanes 

 A351 Bakers Arms Roundabout – capacity improvements and improved 
cycling facilities. 

 A351 Cycleway provision. 
 
2.2.5 Schemes delivered by the Highways Agency include:- 

 A31 Canford Bottom Roundabout improvements 

 A35 Dorchester By Pass – Stadium and Stinsford Roundabout 
Improvements. 
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Key Transport Challenges 

 

 Deteriorating quality of the A338 Bournemouth to Ringwood Spur Road, with 
intermittent disruption caused by current maintenance regime 

 Multi-centred, high car dependant conurbation with increasing traffic 
congestion and very little space for expansion of development or new road 
routes. Low traffic speeds and increasing journey times on the main 
approaches to the conurbation, particularly on the main corridors in the peak 
periods (e.g. A31, A338, A35, A348, and A3049) 

 Poor connections to national road network, with unreliable journey times, and 
relatively slow rail journey times to London, seriously affecting economic 
regeneration. Very poor quality transport links by road and rail to the north, 
the Bristol area and the South West 

 The key strategic A31 route is at capacity for long periods, particularly either 
side of Ringwood and on the Wimborne and Ferndown by passes 

 The significant cumulative transport impacts of high levels of smaller infill 
development 

 A contracting core bus network resulting in reduced levels of accessibility in 
more peripheral areas 

 Environmental and Ecological designations surround the principal urban 
area, some of which are of international significance. This restricts our ability 
to undertake transport improvements. 

 

Key Transport Priorities 

 

 Reduction in single occupancy car use, with growth in public transport, 
cycling and walking  

 Achieving no growth in congestion despite anticipated growth to 2026 

 Continued prosperity and new employment in Bournemouth and Poole Town 
Centres 

 Step change in public transport provision with significant improvements in 
bus speed and reliability in quality bus corridors 

 More reliable and sustainable access to Poole Port and Bournemouth 
Airport, and improved connections to national road / rail networks 

 Providing adequate transport infrastructure to serve major new 
developments, which will have more sustainable travel than historic 
development. Securing developer funding to meet these needs. 

 Continued investment in walking and cycling infrastructure. 

 Further Travel Planning and behaviour change programmes to build on 
successes of LSTF funded programmes. 

 
2.3 Weymouth/Dorchester 
 
2.3.1 Dorchester and Weymouth & Portland are set in a nationally and internationally 

recognised environment. Dorchester also has a high quality built environment.  The main 

transport corridor connecting the two has been recently upgraded with the construction of 

the Weymouth Relief Road which opened to traffic in March 2011.   
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2.3.2 Although geographically separate, Weymouth and Dorchester comprise Dorset‟s 

largest urban area outside the Bournemouth/Poole conurbation. They have close 

economic interaction, forming a single employment area providing 43,300 jobs. Some 

36% of people working in Dorchester commute from Weymouth and 14% of people 

working in Weymouth live in Dorchester. 

 

2.3.3 During 2012 Weymouth and Portland hosted the Olympics Sailing Regatta, 

generating a lasting legacy of key transport improvements, which have included:-  

  

 The Weymouth Relief Road. This £87million scheme was funded by the 
Department for Transport (with a 10 per cent contribution from Dorset County 
Council). The scheme has substantially reduced journey times and improved 
reliability between Dorchester and Weymouth by car, bus and cycle. 

 A £4 million investment in new bus services, bus stops and real time bus and 
car park information. This was funded by the Department for Transport with a 
10 per cent contribution from Dorset County Council  

 A £300,000 investment by Dorset County Council in a Dorset Traffic Control 
Centre, providing first class traffic management systems  

 Major improvements to the Travel Dorset website which is now a one stop 
portal for travel advice across Dorset, delivered through the LSTF.   

 Over £180,000 of investment from the Olympic Delivery Authority for improved 
walking and cycling facilities, including the Newstead Road bridge and cycle 
parking 

 A new £900,000 pedestrian and cycle bridge has been built, completing a gap 
in the National Cycle Network Route 26 on the Rodwell Trail.  Contributions 
included £140,000 came from the Olympic Delivery Authority, £350,000 from 
the Sustrans Big Lottery funded Connect2 project and the balance from the 
Local Transport Plan funds. 

 More than £50,000 worth of railway station improvements in Weymouth. This 
was funded through the LTP and includes refurbished toilets, a wheelchair 
accessible toilet, a new waiting room and cycle parking shelter, a new shop and 
a resurfaced car park with step free access to the station. 

 

2.3.4 In addition, in June 2012 a £2.409 million grant was awarded to the County 

Council, through the Local Sustainable Transport Fund for the "Weymouth to 

Dorchester Corridor" Project. This scheme is currently being implemented and will 

compliment the above legacy schemes, supporting economic growth and reducing 

carbon emissions by investing £1.5m capital in schemes to facilitate walking, cycling 

and public transport  and the balance in revenue to market and promote sustainable 

transport including the delivery of Personalised Travel Planning To 12,000 households 

in 2013.  

 

2.3.5 The above represents a considerable investment in the infrastructure of 

Weymouth and Portland and IP2 will build on this through schemes that maximise the 

benefits from this investment. A number of transport challenges remain in the town 

and in the Weymouth to Dorchester corridor. 
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Key transport challenges 
 

 Whilst the physical infrastructure forming the basis of a sustainable transport 
network is largely in place, the quality of bus services is variable and, with 
the exception of Dorchester South Station, there is poor integration with rail. 

 The benefits of the substantial investment in infrastructure need to be locked 
in through a package of smarter choices measures.(Currently being 
implemented through the LSTF package). 

 There remains significant car based commuting flows between the two 
towns, to a degree encouraged by the new road infrastructure. 

 Both town centres are hampered by poor distribution of traffic and have 
significant air quality problems. Whilst continued improvement in the vehicle 
stock and the Weymouth Transport Package have resolved Weymouth‟s air 
quality issues atmospheric pollution remains an issue in Dorchester with High 
East Street designated an Air Quality Management Area. 

 Whilst the A354 has now been improved and provides good access to the 
town from the north, there are only two other access roads into Weymouth, 
both of which suffer serious constraints and cannot provide a level of service 
that businesses need or can rely upon. Journey time reliability has been 
identified as key to business location decision making. The local economy is 
reliant upon tourism and the public sector and remains very fragile. For 
businesses to be attracted to the area it is essential that access routes 
provide proven reliability and resilience. 

 Development at the deepwater port of Portland is hampered by its poor road 
links, initially to the Weymouth Relief Road, and beyond by the variable 
quality of the link to the M5, in the A37/A3088/A358 corridor, especially 
around Yeovil. 

 

 Key Transport Priorities 

 

 Support a lasting Olympic Legacy with major transport problems resolved 
and an efficiently operated network that supports economic growth and 
reduces carbon emissions 

 Protect and enhance the natural and built environment by reducing the 
impact of traffic and improving access for cyclists and pedestrians in the town 
centres 

 Provide an integrated road and rail based public transport system offering 
improved reliability and accessibility 

 Improved transport infrastructure and access, supporting planned growth for 
housing and high value jobs 

 Maximise the investment in new infrastructure through promotion, marketing 
and travel planning. 

 Make best use of the highways capacity through smarter choices and 
demand management. 
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2.4 Market Towns and Rural Hinterlands 
 
2.4.1 The market towns and rural hinterland cover a significant proportion of the LTP 
area, whilst accounting for a relatively low proportion of total population.   The market 
towns are renowned for their high quality historic built environments, whilst the large 
rural parts of the LTP area offer outstanding natural environments with extensive areas 
of ecological value covered by Areas of Outstanding Natural Beauty (AONB).  The 
market towns offer limited services for their rural hinterlands, and are dependent on 
the main urban centres for some key services. 
 

Key Transport Challenges 

 

 The volume and speed of motorised traffic, including HGVs, impacts on the 

quality of town centre environments, particularly in the market towns and some 

villages. 

 Very high car ownership in rural areas - the availability and frequency of public 

transport is a key issue in the rural areas of Dorset. Access to jobs, education 

and essential services can be a problem for people in isolated rural areas who 

do not own a private car or where the distances involved are too long to walk 

or cycle. 

 Decreasing budgets for public transport mean rural bus services are becoming 

unviable and being cut. 

 Urbanisation through signs, line markings and kerbs and other traffic calming 

features degrade high quality rural landscapes. 

 High proportion of older people with particular access needs and issues. 

 

Key Transport Priorities 

 

 Maintain and improve levels of access to key services and reduce 

dependence on the car 

 Providing solutions which complement the high quality natural and built 

environments and minimise the impacts from traffic 

 Support and promote a culture of community led rural access solutions 

Creating easier longer distance trips to urban areas by public transport 

 Reducing the need to travel through helping the community providing services 

locally via community travel exchanges 

 Enhancing the use of walking/ cycling links and public Rights of Way. 

 
 

2.5 The Jurassic Coast and Gateway Towns 
 

2.5.1 The Jurassic Coast is a World Heritage Site which, within Dorset, runs from Lyme 
Regis to Swanage.  It is not only of significant importance to Dorset's natural heritage, 
but is also a major attraction for tourism, contributing substantially to the economy, and 
attracting a large number of visitors from both within and outside of the sub-region.  
The transport authorities work closely with the Jurassic Coast Transport Working 
Group to identify issues and priorities and to jointly tackle these. 
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Key Transport Challenges 
 

 High proportion of tourists travelling by car, 

 Significant peak seasonal increases in traffic and congestion, and 

particularly on coastal routes with local traffic impacts in coastal towns and 

villages 

 Lack of quality public transport alternatives to access / explore the coast 

 Visitors are often not aware of travel options available. 

 

Key Transport Priorities 

 

 Access to the Jurassic Coast by a wider choice of sustainable travel options, 

including investigating the role of marine transport 

 Access and travel within the Area of Outstanding Natural Beauty (AONB) 

effectively managed within environmental limits 

 Reduce the growth and impacts of traffic on the AONB 

 Consider the impact on the landscape, environment and enjoyment of the 

AONB in the planning and provision of transport services and networks 

 An enhanced role for the Rights of Way network in providing sustainable rural 

access. 

 Implementation of effective Visitor Travel Planning. 

 
2.6 Infrastructure to support the Local Planning Process 
 
2.6.1 A number of individual Local Plans are being developed/adopted across the 

LTP3 plan area and have identified that significant transport infrastructure will be 

required to support planned development, particularly in the conurbation. There are 

also changes in hand to the way such infrastructure is financed. These are considered 

in detail in Chapter 4. 

 

2.6.2 Necessary transport infrastructure requirements to support the Local Plan 

Process have been identified through several transport studies: 

 
 South East Dorset Multi Modal Transport Study (SEDMMTS) 2008 - 2011 

 The Weymouth & Portland Transport Study  2009 – 2010 

 The West Dorset Transport Study (2009 – 2010 

 The North and north East Dorset Transport Study (2009 – 2010 

 Review of Purbeck Transport Strategy 2010. 

 
2.6.3 Using a combination of funding sources, the local authorities aim to bring forward 
within the LTP the necessary infrastructure measures to support aspirations to support 
economic growth in local plans in a sustainable approach, and to mitigate the impact 
of the planned developments.  
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3. Priority actions and focus of Implementation Plan Two 
 
3.1 Priority actions for Implementation Plan 2  

 
3.1.1 Each Implementation Plan is being developed to align with the seven LTP3 
strategy measures and supporting strategy elements (see Table 1.2), which are designed 
to deliver against the LTP3 goals.  This chapter provides the link between the longer 
term transport strategy and the 3 year investment programme detailed in Chapter 5. 
 
3.1.2 The following tables outline, under each of the seven LTP3 Strategy Measures, 
the strategic priority actions and the focus for this IP2.  Strategic priority actions include 
key interventions and schemes necessary to deliver against the strategy and are the same 
as contained in IP1, since there have been no major changes to the basic LTP3 strategy.  
The priority focus for IP2 has been modified to reflect current circumstances. 

 

Strategy Measure 1 - Reducing the need to travel 

 
A - Encouraging and supporting new development to be located and designed in ways that 

people can meet their day to day needs with less overall need to travel, and by sustainable 

modes 

B - Supporting and promoting ways of delivering key services that encourage more 

sustainable travel patterns 
 

 

 

 
Strategic 

Priority 

Actions 

 

 

 Strengthen the links between transport and land use planning, particularly within 

Local Plans, Area Action Plans and other Development Plan documents (DPDs) 

 Support the development of sustainable Prime Transport Corridors 

 Promotion of  “non transport” solutions with other sectors that reduce the need to 

travel and create more sustainable travel patterns 

 Provide high speed broadband connectivity throughout Dorset 

 Develop Community Travel Exchanges in rural areas  

 Ensure new development provides for sustainable travel modes and creates 

environments which encourage walking and cycling 

 

 

 
Priority 

focus for 

IP2 

 

 

 Fully integrate LTP3 policy into ongoing local planning process including Core 

Strategies and Area Action plans, Supplementary planning documents and 

Neighbourhood plans 

 Use the South East Dorset Transport Study to identify key sustainable 

employment sites. Work with urban design teams to provide high quality 

streetscape with improved walking, cycling and public transport access 

 With assistance of additional funding secured through LSTF and Better Bus Area 

Fund (BBAF) processes, continue the delivery of enhanced public transport, 

walking and cycling facilities along high density Quality Bus Corridor routes. 

 Promotion of home and remote working / tele-conferencing through Workplace 

Travel Plans 

 Continue with Community Travel Exchange pilots in rural Dorset. 
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Strategy Measure 2 - Manage and maintain the existing network more efficiently 
 

C - Keeping transport infrastructure well maintained, safe and resilient for all users 

D - Making better use of Dorset's transport network to maximise efficiency for all forms of travel 

 

 

 
Strategic 

Priority 

Actions 

 

 

 Implement policies and measures that ensure a safe, fit for purpose highways 

network through the application of Transport Asset Management Plans and 

Network Management Plans 

 Implementation of LTP3 Intelligent Transport System (ITS) strategy 

 Maximise joint working opportunities between the three highway authorities and the 
LEP, moving towards the establishment of an integrated transport authority 

 Improve co-ordination of network management by implementing a Joint Traffic 
Control Centre 

 Provide improvements at critical junctions and links in the highway network 

 Manage roads and streets in their local context 
 Reallocation of road space to promote public transport, walking and cycling 

 

 

 
Priority 

focus for 

IP2 

 

 

 Secure funding for A338 Major Maintenance scheme 

 Development of the Joint Traffic Control Centre  

 Implement elements of LTP3 ITS strategy - Optimisation of existing UTC network, 

validation of SCOOT, deployment of MOVA etc 

 Junction improvements - focused on Quality Bus Corridor routes 

 Ensure full alignment between LTP3 and Transport Asset Management Plans 

 Closer working with neighbouring Authorities to enhance Network Management 

Duties and comply with the Traffic Management Act 
 

 

 

Strategy Measure 3 -  Active travel and “greener” travel choices 
 

I - Widening opportunities for healthy lifestyles by integrating active travel into people's everyday 

lives and providing supporting infrastructure 

J - Applying smarter choices and supporting "green technology" to encourage modal transfer and 

low carbon travel behaviour 

K - Creating attractive public realms and streetscapes 

 

 

Strategic 

Priority 

Actions 

 

 

 Delivering quality Strategic Cycle Route Networks, linking key trip generators and 

attractors  

 Creating pedestrian and cyclist friendly environments, building a cycling and 

walking culture  

 Continued promotion of walking and cycling through Smarter choices, Travel 

Planning,  

 Rights of Way improvements and developing a network of Green Infrastructure 

 Supporting the development of low carbon vehicle technologies 

 Supporting sustainable low carbon tourism 
 

 

 

Priority 

focus for 

IP2 

 

 

 Continued programme of low cost, small scale cyclist and pedestrian permeability 

/ accessibility improvements 

 Build on the success of the LSTF Smarter Choices programmes, with increased 

focus on Travel Planning including Visitor Travel Planning 

 Continued development of Strategic Cycle Route Network schemes 

 CYCLE demonstration project 

 Extension of Personalised Travel Planning projects into SE Dorset 

 Measures to support Air Quality Action Plans and Noise Action Plans 

 Establish a programme for electric vehicle charging infrastructure 
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Strategy Measure 4 - Public Transport alternatives to the car 
 
F - Building upon current public transport provision to improve the availability, quality, reliability 

and punctuality of services 

G - Developing a fully  integrated public transport system which is easier to use for everyone 

H - Improving local accessibility and connectivity for the most vulnerable groups and rural areas 
 

 

 

 

Strategic 

Priority 

Actions 

 

 

 Develop and promote a network of Quality Bus Corridors connecting key 

destinations and transport hubs 

 Improved integration between modes, facilitated by Smartcards 

 Provide Park and Rail at suburban stations where appropriate across Enhanced 

rail services, and improved access to stations 

 Support public transport solutions to promote sustainable tourism, including 

waterborne transport along the Jurassic Coast 

 Integrated and enhanced Community Transport services 

 Creation of formalised joint partnership arrangements across the 3 authorities to 

drive a step change in public transport provision 

 

 

 

 

Priority 

focus for 

IP2 

 

 

 Development and implementation of Smartcard technology , including introduction 

of a young person‟s ITSO smartcard 

 Bus priority measures focused along Quality Bus Corridor routes 

 Establish closer working with voluntary groups and Social Enterprises to support 

development of local community transport solutions 

 Continue the roll out of high quality public transport infrastructure, particularly in 

the waiting environment i.e. access kerbs, shelters, RTI etc 

 Package of measures to improve access to Bournemouth Travel Interchange 

 Support Coastal Communities bid for Waterborne Transport 

 Improved access & interchange facilities at Dorchester South Station through the 

Local Sustainable Transport Fund 

 Facilitate provision of regular train service between Swanage and Wareham.  
 

 

Strategy Measure 5 - Car Parking Measures 
 

K - Implementing balanced and proportionate parking policies which promote economic vitality 

and support the use of alternatives to the car, particularly for single occupancy commuter trips 
 

 

Strategic 

Priority 

Actions 

 

 

 Ensure parking policies support the local economy, but encourage use of alternative 

modes, particularly for long stay commuter parking (in conjunction with Park and 

Ride provision where appropriate) 

 Review parking standards in new development through the planning process 

 Improve the management of visitor parking at key tourist destination 
 

 

Priority 

focus for 

IP2 

 

 

 Formalisation of parking, particularly on key corridors 

 Parking management measures 

 Work with Local Planning Authorities to establish parking policies within Core 

Strategies and other DPDs consistent with LTP3 policy which support the role of 

parking in effectively managing demand on urban highways networks 

 Develop parking policies which price car parking to favour users of Ultra-Low 

Emission Vehicles and accelerate their uptake across Dorset. 
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Strategy Measure 6- Travel Safety Measures 
 

L - Applying engineering, education and enforcement solutions to create safer travelling 

environments 

M - Working with partners to improve community safety and security 
 

 

 

Strategic 

Priority 

Actions 

 

 

 Using an evidence based approach to casualty reduction in a smarter and co-

ordinated way  to meet national targets 

 Broadening the implementation of 20mph zones and Home Zones 

 Tackling poor driver behaviour through better road safety education 

 Ensure new development does not introduce additional risk to highway users 

 Improving safety for the most vulnerable users 

 Effective strategic partnership working with key road safety partners 

 Improve security and the safe perception of use of the transport network 
 

 

Priority 

focus for 

IP2 

 

 

 Move towards a more holistic approach to real casualty reduction with greater 

emphasis on education/enforcement rather than engineering. 

 Route management safety initiatives focusing on casualty reduction 

 Review speed limit policy to ensure that we take forward a programme in a 

structured way that targets safety, congestion and community use. 

 Continuing programme of 20mph zones in main urban areas, based on casualty 

reduction grounds and social deprivation 

 Continuation of Safer and/or sustainable Routes to School 

 Road safety education campaigns through Dorset Road Safe 
 

 

Strategy Measure 7 - Strategic Infrastructure Improvements 
 

N - Delivering larger scale targeted improvements to the strategic public transport and road 

infrastructure which strengthen connectivity and support regeneration and growth 
 

 

 

 

Strategic 

Priority 

Actions 

 

 

 Develop a series of Quality Bus Corridors to provide a step change in public 

transport provision 

 Completion of the Poole Bridge Regeneration Initiative, providing necessary 

transport infrastructure 

 Support planned employment growth at Bournemouth Airport by delivering 

infrastructure to improve accessibility, including by sustainable modes 

 Improvements to the A31 Trunk Road to improve journey time reliability 

 Enhance public transport accessibility to key employment sites 

 Development of a rail based rapid transit system in the SE Dorset conurbation. 
 

 

 

Priority 

focus for 

IP2 

 

 

 Maximise the benefits from completion of the Twin Sails Bridge in Poole.(Poole 

Bridges Regeneration) through bringing forward access roads that facilitate 

development of adjacent brown field land.   

 Lock in the benefits of the recently completed Weymouth Relief Road and 

Weymouth Transport Package through enhancements to public transport, cycling 

and walking and a package of smarter choice measures. 

 Work with the Local Enterprise Partnership and Local Transport Body to secure 

the necessary funding to identify and bring forward major infrastructure to support 

growth 

 Bring forward North Bournemouth bus quality corridor for implementation. 
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4. Resources 

 
4.1 Overview of resources 
 
4.1.1 The first Implementation plan was prepared in difficult economic circumstances 
and there was great uncertainty in the level of financial resources that would be available 
to deliver the Local Transport Plan. Three years further on, and the funding mechanisms to 
deliver transport improvements are still evolving, with a number of new funding streams in 
place. There remains great uncertainty as to what impact these changes will have on local 
levels of funding, particularly in respect of funding for major schemes.  
 
4.1.2 Additionally, funding settlements for LTP block allocations have only been 
confirmed for 2014/15, the first year of IP2. Funding allocations for the remaining 2 years 
of IP2 are not due until April 2014, after the planned submission date of this document. 
Consequently estimates of funding likely to be available have been made using 
information from June 2013 spending announcements from the Government. Spending 
programmes will need to be flexible and able to adapt to short term changes in funding.  
 
4.1.3 Overall there remains some concern that the level of financial support through the 
LTP allocation is not sufficient to deliver all necessary improvements required to meet the 
LTP3 goals. This includes, in particular, mitigating the impacts of new development. The 
extra allocations that have been made available through the Local Sustainable Transport 
Fund (LSTF) and Better Bus Area Fund (BBAF) are welcomed and will facilitate a number 
of short term measures that will reduce carbon emissions and encourage more sustainable 
travel behaviour.   

 

4.1.4 It will be necessary to maintain flexibility in the consideration of how to fund 
identified measures.  This means building upon the successes to date in securing 
additional local funding which have helped to continue to delivery of major infrastructure 
with high local investment, even in difficult economic circumstances. Exploring alternative 
funding streams and working more effectively with delivery partners will be essential. 

 

4.1.5 LTP3 delivery will involve a comprehensive range of funding sources, capital and 
revenue, including: Major Scheme funding, Integrated Transport Block and Highways 
Maintenance allocations, developer contributions and other government grants, such as 
the LSTF and BBAF. There will also be borrowing and other external funding sources such 
as the European Union and Sustrans (the UK charity that helps develop cycling, walking 
and public transport).  These are outlined in the following sections. 
 

4.2 Capital funding 
 
Major Schemes – Growth Deals  
 

4.2.1 The previous mechanism for funding Local Authority Major Schemes was 
through Regional Funding Allocations. This process continues through to the end of 
2014/15. All major schemes in the LTP area funded through this process have now been 
completed and no further funding is allocated for 2014/15. 
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4.2.2 In June 2013 the Government published “Investing in Britain‟s Future”, a report 
on Government's plans for infrastructure investment to 2021.  The report confirmed 
Government‟s commitment to devolved decision making on economic development, 
giving greater power and influence to Local Economic Partnerships (LEPs), through a 
number of mechanisms including (amongst others): 

 Creating a Local Growth Fund (LGF) with over £2 billion of national budgets 
from skills, housing and transport for 2015-16; and 

 Making a further commitment of £5 billion of transport funding in the LGF from 
2016-17 to 2020-21 to enable long-term planning of priority infrastructure while 
also committing to maintain the LGF at a total of at least £2 billion each year in 
the next Parliament. 

 

4.2.3 From 2015-16, more than £800m of national spending on local major transport 
funding will be transferred to the LGF in each year up to 2020/21. This will be bolstered 
by top slicing of £200m from monies otherwise allocated to the LTP Integrated Transport 
Block. For 2015/16, £100m from the Local Sustainable Transport fund will also be added 
to the LGF. Of the local authority majors funding being transferred into the LGF in 2015-
16, £314 million is already committed to specific transport projects. 
 

4.2.4 This change in funding is in line with the Government‟s localism agenda, which 
aims to create fewer, but larger funding streams and which originally were intended to be 
mostly formula based. However for the LGF, whilst an element will be allocated by 
formula, it is expected that increasingly, as existing committed major schemes are built, 
more of the funds will be allocated in a competitive way through the Growth Deal 
process. 

 

4.2.5 Growth Deals, which build upon existing City Deal arrangements between the 
Government and larger cities, are a partnership between the Government and LEPs, 
where the Government will respond to the offers made by LEPs in pursuit of growth 
objectives. The Government and LEPs will negotiate Growth Deals on the basis of the 
LEP‟s Strategic Economic Plan (SEP). Government expects that Growth Deals will 
include a share of the LGF for LEPs to spend on delivery of their SEP. Locally the Growth 
Deal is a development of the previously negotiated Bournemouth and Poole City Deal. 

 

4.2.6 Dorset LEP‟s Strategic Economic Plan is being developed in parallel with this 
LTP Implementation Plan. It recognises that investment in transport, as a key enabler of 
growth is critical to the region‟s economic success and therefore a major element of the 
growth deal locally. In particular the Bournemouth/Poole conurbation, as the economic 
powerhouse for Dorset is seen as having its potential for growth limited by poor transport 
links to the north and west and by poor cross conurbation links and overloading at key 
junctions. This major scheme proposals indicated in this document reflects the contents 
and priorities of the Strategic Economic Plan. 

 

4.2.7 The Department for Transport are to devolve the transport element of LGF 
funding to Local Transport Bodies (LTBs) from 2015 onwards. Dorset‟s LTB has been set 
up, covering all of Bournemouth, Poole and Dorset and have established a priority list 
(see Chapter 5 Table 5.1) for majors schemes, now modified, as indicated above to 
reflect the SEP.  
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4.2.8 The Dorset LTB has been allocated £12.2 million as guaranteed minimum 
funding for the period 2015 to 2019. This is unlikely to be enough to support the 
economic and growth objectives of the Dorset LEP. The acquisition of additional funding 
for transport above this minimum will depend on the quality of the Strategic Economic 
Plan as a bidding document and the successful outcome of growth deal negotiations. 
Progress on some major scheme proposals put forward in this implementation plan will 
therefore depend upon the success of the SEP in obtaining additional funds through the 
Growth Fund process. 
 
Funding for smaller schemes 
 

4.2.9 Funding for local smaller transport schemes will, in future, continue to be through 
the Local Transport Plan Integrated Transport Block (ITB). The ITB funding allocations 
were significantly reduced for IP1 from the levels of funding previously received. In 
2014/15 there was a 40% increase in the levels bringing funding levels almost up to 
those prior to 2010. However as was indicated above, an element of this is now to be top 
sliced for transfer to the Local Growth Fund and the final allocations for years 2 and 3 are 
likely to be much reduced.  
 

4.2.10 The level of ITB that has been used to draw up spending programmes for the 3 
years from 2014/15 to 2016/17 is shown in Table 4.1. LTP funding allocations for 
2015/16 are not due to be announced by government until later in 2014 and so estimates 
have been made in tables 4.1 and 4.2 for years 2 and 3. These have been derived by 
applying percentage changes for each of Integrated Transport and Maintenance national 
settlement levels (which have been announced) and applying these to the 2013/14 local 
settlement levels. 
 

Integrated Transport 

(Figures in italics are estimated) 

LTP3 – IP2 

Funding Allocations (£000’s) 

2014/15 2015/16 2016/17 

Bournemouth £2,159 £1,600 £1,600 

Poole  £1, 353 £1,000 £1,000 

Dorset £3,391 £2,500 £2,500 

TOTAL £6,903 £5,100 £5,100 

Table 4.1 Integrated Transport Block funding allocations/estimates 

 
 
Funding for Maintenance  

  
4.2.11 Overall funding for maintenance has increased compared to IP1, but this is 
substantially below the sum needed to halt the overall decline in road condition. In some 
instances authorities vire funds from the integrated transport block. For example Dorset will 
vire £1million from Integrated Transport to maintenance in 2014/15. Estimates of funding 
allocations for the IP2 period from 2014/15 to 2016/17 are shown in Table 4.2. 
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4.2.12 Following the particularly wet winter, which has caused widespread damage to 
the highway asset across large parts of the UK, the government has recently 
announced (March 2014) additional funding to tackle the weather related damage to the 
highway. This includes £103.5 Million, which will be devided amongst all local 
authorities in England on the basis of total road length, as well as additional money for 
those authorities directly impacted by recent flood events. The exact amounts allocated 
to authorities in the LTP area from this fund was not known as this document was being 
prepared but will be additional to the amounts shown in Table 4.2. 
 

Maintenance 

(Figures in italics are estimated) 

LTP3 – IP2 

Funding Allocations (£000’s) 

2014/151 2015/16 2016/17 

Bournemouth £1,481 £1,750 £1,750 

Poole  £1.535 £1,800 £1,800 

Dorset £11,338 £13,200 £13,200 

TOTAL £14,364 £16,750 £16,750 

Note 1 - 2014/15 allocations are as previously announced in the March 2012 grant settlement announcement and confirmed in the 

LTP settlement letter dated 30/12/13, together with an additional maintenance allowance announced in the 2012 autumn 
statement and contained in a letter to all authorities dated 18/12/12. It excludes additional funding announced in March 2014. 

Table 4.2   Maintenance Block funding allocations/estimates 

 
 
Local Sustainable Transport Fund  

 

4.2.13 As indicated in Chapters 1&2, the authorities have benefited considerably from the 
success of 3 separate bids funded from the Local Sustainable Transport Fund. The awards 
were made in 2011 and implementation is over the period 2012/12 to 2014/15. Remaining 
monies will therefore need to be spent in the first year of this plan; details of which are 
provided in Appendices B&C with a summary of the main areas of expenditure in Chapter 
5. Nationally a further £100 million of capital will be available through the Local Sustainable 
Transport Fund in 2015/16. 
 

4.2.14 In December 2013 the DfT announced a new competitive funding stream for 
LSTF revenue programmes which support sustainable transport proposals being put 
forward by the LEPs. The revenue funding should enhance the benefits of any Local 
Growth Fund capital projects that focus on sustainable travel. This competitive process 
is open to all local transport authorities in England, regardless of previous bidding 
success. This includes local authorities wishing to build on existing sustainable transport 
schemes. Bids should be aligned with the Local Growth Fund agenda and should be 
ambitious, should engage local businesses, and should be focussed on improving 
health and quality of life for the local community. 
 
4.2.15 The authorities are currently preparing three bids for LSTF revenue funding that 
build on the successes of the existing LSTF packages, and which have submitted by the 
end of March 2014. Details of both bids are provided in Table 4.3.  
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Name Three Towns Travel Choices 

Promoting 

Authority 

Joint bid by Bournemouth Borough Council, Borough of Poole, Dorset 

County Council 

Type and Cost LSTF Revenue Bid for 2015/16. Approx. Value of bid = £1m. 

Supported by £885K of local capital. 

Overview of 

Project 

An integrated and targeted package of measures designed to maximise the 

shift towards lower carbon travel along the key Poole – Bournemouth – 

Christchurch corridor, locking in the benefits of the infrastructure 

improvements that are being delivered through the current LSTF package 

Aims of Project To support planned housing and economic growth by reducing congestion 

and carbon emissions and increasing transport choice 

Objectives of 

the Package 

 To support the local economy and jobs by reducing congestion; 

 To deliver a modal shift towards lower carbon travel choices; 

 To improve air quality and the local environment; 

 To reduce social exclusion; 

 To improve fitness and health by increasing walking and cycling; 

 To  make the area a more attractive place for businesses to invest in. 
-  

 

Name Sustainable Access to Employment 

Promoting 

Authority 

Dorset County Council 

Type & Cost LSTF Revenue Bid for 2015/16. Approx. Cost = £500K 

Overview of 

Project 

A target package of travel planning, travel information and social marketing 

with the aims of reducing congestion through modal shift and opening up 

access to jobs for people on low incomes through cost effective transport 

modes such as walking, cycling and car sharing.  

Aims of Project To improve access to jobs at Dorset's three major employment centres; the 

Portland - Weymouth - Dorchester area, Ferndown Industrial Estate and 

Aviation Business Park (at Bournemouth Airport).  

Objectives of 

the Package 

 To support the local economy and jobs by improving access; 

 To deliver a modal shift towards lower carbon travel choices; 

 To reduce social exclusion; 

 To improve fitness and health by increasing walking and cycling; 

 To reduce congestion. 

 To  make the areas a more attractive place for businesses to invest in. 
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Name BESMArTER 

Promoting 

Authority 

Bournemouth Borough Council 

Type & Cost LSTF Revenue Bid for 2015/16. Total Cost = £1.195M of which £820K LSTF 

Revenue and local contribution of £375K 

Overview of 

Project 

A targeted package of travel planning, travel information and social 

marketing with the aims of reducing congestion through modal shift and 

opening up access to jobs for people on low incomes through the promotion 

of active travel, cost effective transport modes such as walking, cycling and 

car sharing. This will be complimented by a programme of infrastructure 

improvements to improve accessibility and reduce severance.  

Aims of Project To increase the proportion of the population walking and cycling, particularly 

for shorter trips (less than 5km)  

Objectives of 

the Package 

 To support the local economy and jobs by reducing congestion; 

 To deliver a modal shift towards lower carbon travel choices; 

 To improve air quality and the local environment; 

 To reduce social exclusion; 

 To improve fitness and health by increasing walking and cycling; 

 To  make the areas a more attractive place for businesses to invest in. 
 

Table 4.3 Proposed LSTF Revenue Bids for 2015/16 

 
Better Bus Area Fund 

 
4.2.16 Announced in December 2011, the Better Bus Area Fund (BBAF) is a sister fund 
to the LSTF. As with that investment, the new Better Bus Area fund supports bids from 
local councils of up to £5 million, where it can be demonstrated that the money can help 
create growth and cut carbon. The Better Bus Area Fund and Local Sustainable 
Transport Fund are strongly aligned in terms of policy outcomes, but whereas the LSTF 
is designed to support packages of measures irrespective of mode, the BBAF is designed 
specifically to support the bus market, realising benefits in the short term.  

 

4.2.17 Bournemouth Borough Council, on the behalf of the three authorities, submitted a 
BBA bid in February 2012 for a package of measures based on continuous improvement 
of the bus network in South East Dorset. The bid was successful and is now being 
implemented. The package aims to enhance the attractiveness of bus travel and achieve 
modal shift through better information, raising awareness, improving infrastructure and 
vehicles and corridor management to provide and promote a safer, more secure higher 
quality public transport experience. RTI, marketing, upgrading bus shelters/stops, solar 
powered information display boards, LED lighting on buses.  
 

4.3 Other Revenue Funding  
 

4.3.1 The Councils also supports transport directly through their revenue budgets. 
These revenue budgets are not ring fenced and it is for individual authorities to decide on 
actual levels of transport spend. These budgets have been and will continue to be under 
severe pressure during the IP2 period.   
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4.3.2 Particular areas that revenue budgets will continue to support the Local Transport 
Plan are: 
 

 Routine maintenance of highways, footways and street lighting 

 Revenue support for bus operators and Community Transport schemes 

 Home to school transport 

 The production of public transport timetables and publicity material 

 Concessionary Fares 

 Winter maintenance of the highway network 

 Road Safety Education and School Crossing patrols 

 Small road safety schemes 

 Maintenance of traffic signal stock 

 Traffic monitoring programmes, CCTV cameras and small scale transportation 
studies 

 Smarter Choices – promotion of sustainable travel, reducing the need to travel 
and behaviour change. 

 

4.4 Other Sources of Funding 
 
Developer Funding 
 
4.4.1 Financial contributions from developers are essential to mitigate their impacts 
on the transport network. Larger developments, such as new supermarkets or offices, 
can have a significant impact on the operation of the transport network. In such cases, 
funding to provide transport improvements is secured to mitigate against the impact of 
the development.  
 
4.4.2 Each authority usually negotiates funding contributions to transport infrastructure 
requirements that are necessary for proposed development, on the basis of a transport 
assessment submitted in support of a planning application. The process is then 
formalised through „Section 106‟ legal agreements and/or planning conditions. These 
agreements aim to balance the extra pressure created by new development with 
improvements to the surrounding area to ensure that, wherever possible, a development 
makes a positive contribution to the local area and community. 
 
4.4.3 Section 278 (s278) Agreements are also available. These allow developers to 
enter into a legal agreement with the Local Authorities to make alterations or 
improvements to the public highway required to mitigate the impact of the development. 

 

4.4.4 The Community Infrastructure Levy (or CIL) regulations came into force in April 
2010) and provide District / Borough Councils as 'Charging Authorities' with a new 
mechanism for collecting developer funding for provision, improvement, replacement, 
operation or maintenance of infrastructure needed to support growth. This is not intended 
to replace mainstream funding and is effectively „gap‟ funding. The regulations do not 
preclude the continued use of s106 agreements for site specific obligations although the 
ability to „pool‟ contributions from more than 5 developments is prohibited once CIL is 
introduced or April 2015 whichever is sooner. 
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District/Unitary 
Authority 

Position regarding introduction of CIL 

Bournemouth 
Borough Council 

Bournemouth adopted a new Local Plan in 2012. CiL was not 
introduced at this stage and so developer contributions continue to be 
collected through the previous South East Dorset Transport 
Contributions Scheme (SEDTCS). This was substantially reviewed in 
2011 following the South East Dorset Transport Study and as a result 
an enhanced financial contribution is collected for a set amount per 
additional trip generated for new development. The amount collected 
is based on the calculated transport infrastructure requirements 
necessary to mitigate the cumulative impacts of forecast levels of 
development in this area. The contributions fund LTP schemes (both 
strategic and local to the development) which have been designed to 
cater for the rising transport demand and encourage the use of more 
sustainable modes, in line with LTP3 strategy. CIL will need to replace 
this by April 2015. 

Borough of Poole The latest Core Strategy was adopted in 2009 and is currently being 
reviewed. The Adopted Borough of Poole Community Infrastructure 
Levy Charging Schedule came into effect on 2nd January 2013. This 
means that any planning applications that involve the creation of new 
residential units granted planning permission from 2nd January 2013 
will now be liable to pay CIL upon commencement of development. It 
replaces the SEDCTS scheme within the Borough area. 

Christchurch 
Borough 
Council/East Dorset 
District Council 

The Local Plan was examined in September 2013 and sets out the 
planning strategy for Christchurch Borough and East Dorset District 
over the next 15 years to 2028. It is hoped that the Local Plan will be 
adopted in Spring 2014. Development has been and will continue to 
contribute towards transport schemes through the payment of the 
SEDTCS scheme. The authorities are working on a draft charging 
schedule for consultation in April 2014 and are aiming to adopt CIL for 
the end of 2014 at which time the use of the SEDTCs will cease. 

Purbeck District 
Council 

The current Purbeck Local Plan was adopted in 2012 and is 
undergoing an early review. In 2007 Purbeck District Dorset and 
Dorset County Council introduced a developer contributions policy in 
the District whereby all new development in the area is required to 
make a financial contribution towards various transport necessitated 
cumulatively by the development. It is based upon the Purbeck 
Transport Strategy (2006), which was updated in 2010. This scheme 
remains in operation but will be replaced by CIL during summer 2014. 

North Dorset District 
Council 

North Dorset has recently completed consultation on a pre-submission 
version of their local plan and are concurrently preparing their CIL. 

Weymouth and 
Portland Borough 
Council and West 
Dorset District 
Council 

The authorities are working jointly to replace their respective Local 
Plans. The Joint Local Plan and the Draft Charging Schedule for the 
Community Infrastructure Levy were submitted to the Planning 
Inspectorate on 24 June 2013. A formal hearing is expected to take 
place later this year to determine whether the Local Plan is sound. 
The Inspector will also consider the Community Infrastructure Levy 
(CIL) Charging Schedule. If the Local Plan is passed by the 
Independent Inspector, it could be adopted in 2014. 

Table 4.4 Introduction of Community Infrastructure Levy – Current Position 
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4.4.5 The value of CIL can vary considerably. Nevertheless it must be recognised that, 
particularly in areas where it will apply to more development than existing s106s or where 
only part s106 tariffs exist, it must raise additional funding. 
 
4.4.6 The cumulative impact of smaller windfall developments is a particular issue in 
the Dorset LTP area, and conventional mechanisms for financial contributions are often 
inadequate. In recent years the authorities have introduced various contribution schemes 
that aim to resolve this cumulative impact and have, to lesser or greater degrees, been 
very successful in achieving this. These schemes will no longer be allowable under the 
CIL regulations and consequently, for this area, it is likely that the amount of funding 
available through the change to CIL, together with the impacts of the economic 
recession, will reduce significantly. IP1 stated that contribution schemes have had a vital 
role to date in providing significant local contributions to ensure that transport 
infrastructure is adequate to cope with the demands from new development and that the 
schemes would have an important role in the delivery of the LTP strategy. 

 

4.4.7 The schemes in place to provide financial contributions to mitigate the cumulative 
impacts of this development have or are being replaced by CIL, usually in conjunction 
with the roll forward of the Local Plan. The current position in each of the District or 
Unitary authorities is detailed in Table 4.4 opposite. Part funding of LTP proposals 
through developer contributions was a key part of the LTP3 strategy. If less funds are 
available through this process in the future, then plan will need to be stretched over a 
longer period.  

 

4.4.8 In Poole, construction of the Twin Sails Bridge, which facilitates access to 
substantial brownfield development opportunities, was partly funded through the former 
South West Region Regional Development Agency‟s(RDA) Regional Infrastructure Fund 
(RIF). The aim of RIF funding was to provide forward funding for development 
contributions to unlock growth, bring forward delivery and make growth more sustainable. 
RIF is a recyclable fund, its investment being repaid through s106 agreements or via CIL 
or indeed through other new funding sources.  

 

4.4.9 Redevelopment of the newly accessible sites has been slow to commence due to 
the recession. Because of this and the reduced amounts likely to be available through 
CIL, most CIL funds collected in Poole during IP2 will need to be used to repay the RIF 
fund thus reducing amounts available to support other necessary infrastructure. On its 
demise RDA agreements transferred to the Homes and Communities Agency (HCA) so 
repayments are now made to them. 
 
OLEV Funding 
 
4.4.10 OLEV or the Office for Low Emission Vehicles is a team working across 
government to support the early development of Ultra Low Carbon Vehicles. £37 million 
has been made available nationally to support local authorities in offsetting installation 
costs of electric vehicle charging points. The government's aim is to provide sufficient 
charging points throughout the country to reassure drivers that electric vehicles can be 
used for longer journeys and to encourage more motorists to drive them. 
 
4.4.11 The three authorities have recently secured £723,000 from this fund to provide 
15 electric vehicle charging points across the LTP area. Establishing a network of 
infrastructure for alternative fuel vehicles is an integral part of the LTP strategy as it will 



Bournemouth, Poole, Dorset LTP3 Implementation Plan Two 2014 to 2017 – April 2014 

_____________________________________________________________________ 

 

 

   Page 28 

 

contribute to meeting goals for tackling climate change and improving quality of life as 
well as contributing to economic growth. 
 

 LTP Funding (£000’s) LSTF 
Funding 

Other 
Funding

3 
TOTAL6 

LTP3 Key Strategy Measure 2014/15 2015/16 2016/17 

1. Reduce the need to travel 450 120 120 300 0 990 

2. Manage and maintain the existing 

network more efficiently
1
  

1,793 885 1,015 177 4,035 7,905 

3. Active travel and “greener” travel 
choices 

1,763 1,765 1,593 1,482 405 7,910 

4. Public Transport alternatives to 
the car 

891 453 353 229 1,305 3,231 

5. Car Parking Measures
2 
 - - - - - - 

6. Travel Safety Measures 489 513 640 0 310 1,951 

7. Strategic infrastructure 
improvements 

1,459 579 609 5,343 25,100 34,743 

Other
4
 458 785 770 0 0 2,013 

TOTALS (Integrated Transport)  7,3037 5,100 5,100 7,531 31,555 58,743 

       

Maintenance - A338 Resurfacing
5
  0  1,100  1,100 0 19,800 22,000 

Maintenance – highways and other 11,719 14,580 14,280 0 24,656 65,235 

Maintenance - structures 2,645 2,170 2,470 0 3,810 11,515 

TOTAL (Maintenance)  14,364 16,750 16,750 0 28,466 76,750 

Table 4.5 Breakdown of resources by LTP3 Key Strategy Measure  

See Appendix A for a more detailed breakdown 

 
Notes: 

 

1 Maintenance elements shown separately, except virements from integrated block to maintenance block 

2 Car parking measures are included as part of schemes classified under other Key Strategy Measures 

3 Other funding sources include specific grants, committed developer funding, corporate funding and 
monies allocated by the Local Transport Board (£12,2million for A338 resurfacing). Some elements 
are subject to successful bidding through the LGF process 

4 Other = Transport Studies, monitoring, feasibility, design and preparation of bids for future schemes 

5 DCC contribution to LGF funded scheme (subject to full LTB/LGF funding less 10%) 

6 Totals include some revenue funding – See Appendix A for full breakdown 

7 Includes some carry over expenditure from previous year 
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European Union Funding 
 
4.4.12 Alongside the Local Growth Fund, every Local Enterprise Partnership (LEP) is 
being given responsibility for drawing up investment plans for over £5 billion of European 
Structural and Investment Funds for England for the period 2014-2020. The European 
Regional Development Fund (ERDF), the European Social Fund (ESF) and part of the 
European Agricultural Fund for Rural Development have been brought together into a 
single „European Structural and Investment Funds Growth Programme for England‟. 
 
4.4.13 Government wrote to LEPs on 27 June 2013 informing them of their provisional 
allocations of the ERDF and the ESF for 2014-2020, which total to over £5 billion. These 
Funds sit alongside the Local Growth Fund, giving Local Enterprise Partnerships 
flexibility to use their Growth Deal funding on combined or complementary activities. 
 
4.4.14 The Dorset LEP has recently submitted a draft EU Structural & Investment 
strategy to Government for their comment. Whilst acknowledging transport as a potential 
barrier to economic growth, the strategy provides no direct funds for transport. Dorset will 
receive a notional ERDF and ESF allocation of €47.3 million (or £40.5m) for investment 
under the 2014-2020 programme and this is focused on the delivery on a number of 
thematic objectives including; competitiveness, improving skills, strengthening research, 
access to ICT in particular through the roll out of high speed broad band, support a shift 
towards a low carbon economy, adapting to climate change and creating the conditions 
for businesses to flourish. 
 
4.4.15 During IP1 Dorset County Council secured €461,625 from a European funding 
stream (INTERREG) for the CYCLE Project (“Cycling Cross-Channel Landscapes 
Easily”). This project has now been completed in partnership with Devon, Cornwall and 
Local Authorities in Northern France.  It aims to create a network of cycle routes and 
greenways in the Channel regions of England and France, promoting the area as a 
destination for ecologically responsible cycle tourism. 

 

Growing Places Fund 
 
4.4.16 This new fund was launched by the Government in November 2011 and is 
managed by LEPs. The Growing Places Fund can be used to establish recirculating 
funds to take forward a range of projects that can help facilitate economic growth, jobs 
and house building in the local area, providing returns which can be re-invested locally. 
Through this, LEPs will be able to offer secure funding to developers in their area, making 
it quicker for projects to commence but also securing a return on that investment for the 
local area. Funding is allocated to qualifying bodies which apply for the fund on a 

consistent basis, through a formulaic approach. 
 

4.4.17 The Fund works as a pump-priming mechanism to deliver transport infrastructure 
or other physical infrastructure works needed to unlock development opportunities. 
Examples of appropriate transport infrastructure could be: 

 

 early development of strategic link roads and access works to unlock major 
mixed-use developments, enabling the delivery of homes and commercial 
space - leading to the creation of jobs and securing private investment 
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 works to improve local connectivity and reduce congestion through interventions 
such as extending dual carriageways, enabling developments to be taken 
forward sustainably. 

 

4.4.18 During the first bidding rounds Dorset LEP has received £6.392m. so far which 
has been used mostly for on site infrastructure, which has facilitated growth at a number 
of sites.  
 
Local Pinch Point Funding 

 
4.4.19 As part of the 2012 Autumn Statement the government announced the creation 
of a Local Pinch Point Fund (LPPF) worth £170 million to remove bottlenecks on the local 
highway network which are impeding growth. The fund reflects the government‟s 
commitment to supporting economic growth by tackling barriers on the local highway 
network that may be restricting the movement of goods and people. The fund is aimed at 
those schemes that can be delivered quickly with immediate impact and is only available 
for 2013/14 and 2014/15. 

 
4.4.20    Authorities must provide 30% funding themselves or from other partners and 
schemes must be completed by spring 2015. Dorset County Council submitted 2 bids to 
the DfT for LPPF funding towards the LEP‟s top priority major schemes (in Table 5.1) but 
were unsuccessful on both counts. 
 
Other Funding Sources 

 

4.4.21 Borrowing in various forms and a range of other potential funding sources will be 
explored to support the delivery of this Plan. These include: 
 

 Tax Incremental Funding/Accelerated Development Zones 

 Supplementary Business Rates 

 Exploring joint funding of transport initiatives/ services with other sectors, e.g. 
health, education, skills 

 Exploiting commercial opportunities that arise from the development of transport 
infrastructure 

 Capital contributions from public transport operators 

 Green Investment banks. 
 

4.5 Resource Allocation 

 
4.5.1 Over the whole plan period (2011 to 2026) scheme delivery will focus upon the 

set of six LTP goals. For IP1, priority was given to supporting economic growth and 

reducing carbon emissions. Given the continued economic circumstances, supporting 

economic growth continues to be our main priority, but it is now also important to 

continue to address all the original LTP goals and the IP2 programme has been drawn 

up with this in mind. 

 

4.5.2 Based on the assessment, selection and prioritisation of schemes that form the 

draft investment programme detailed in Chapter 5, Table 4.5 illustrates the approximate 

split of resource allocation against the LTP3 key Strategy Measures.  
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5. 2014 – 2017 Investment Programme 
 
 
5.1 Context 
 
 
5.1.1 The transport issues and challenges facing the LTP area, as previously outlined, 
vary in scale, reflecting the differing social, economic and physical environment. Some of 
these apply across administrative boundaries and therefore require strategic level 
intervention, whilst other, smaller schemes can be progressed within the individual 
transport authorities according to their own priorities. It remains important however that 
the authorities continue to work together to deliver programmes of schemes that 
address the LTP goals. 
 
5.1.2 Some of the schemes and initiatives required to tackle the issues indicated 
earlier and in more detail in LTP3 can most effectively be delivered as major schemes. 
As has been indicated in Chapter 4, the Dorset Local Transport Body (DLTB) now has a 
key role in determining major scheme priorities through the Local Growth Deal agenda 
and this is reflected in this section, along with the priorities contained within the 
Strategic Economic Plan.  

 
5.1.3 This Implementation Plan, like IP1 will include an investment programme 
containing a mix of major schemes, strategic joint initiatives and locally determined 
schemes. It reflects priorities which have been identified through the outcomes and 
recommendations of the South East Dorset Transport Study, and other local plan 
studies, which have all provided a comprehensive transport evidence base, but of 
course will now also reflect the priorities of the DLTB and the SEP. 

 
5.1.4 Appendix A provides a more detailed LTP3 implementation programme planned 
to be delivered from 2014 to 2017 with available funding sources (Table 4.5 in Chapter 
4 represents an outline of this programme).  The programme reflects the prioritisation of 
schemes against their contribution towards delivering the overall LTP3 strategy / goals 
(see section 5.2), and is set out under the seven LTP3 Key Strategy Measures. It 
consists of larger, individual schemes, in addition to a number of generic scheme types / 
groups, under which each authority has priority lists of numerous smaller schemes 
planned for implementation.  
 

5.1.5 The following sections provide a brief commentary on the main investment 
proposals in the IP2 programme. This is sub-divided into the following categories 
 

 Major Schemes 

 Other Strategic Joint Initiatives (other than major schemes) 

 Local Investments (including transport initiatives and maintenance of transport 
assets) 
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5.2 Major Schemes 
 
5.2.1 In 2013 the Department for Transport announced its firm intention to devolve 
funding for local major transport schemes to Local Transport Bodies (LTBs) from 2015. 
The primary role of the LTB is to decide which major investments should be prioritised, to 
review and approve individual business cases for those investments, and to ensure 
effective delivery of the programme. Whilst the DfT will no longer have a role in the 
selection and approval of individual schemes, it will need to be assured that the devolved 
system provides appropriate safeguards for the use of public funds and is able to deliver 
value for money for the overall level of Government funding.  
 
5.2.2 The Dorset LTB has used assessment criteria to establish a priority list of 
schemes which weights schemes against their compliance to Dorset‟s Strategic 
Economic Plan, LTP3 policies, risks to delivery and development and construction dates 
for the scheme. Further weight is assigned to the amount of job creation and new 
homes unlocked by the delivery of the schemes. 
 
5.2.3 Table 5.1 indicates a prioritised short list of major transport schemes which were 
initially approved by the DLTB and the Dorset LEP in July 2013 and which have now been 
included in the “Transport Ask” within the submitted Strategic Economic Plan. 
 
Scheme 
Name 

Area Scheme Type Key LTP3 
Strategy 
Measure 

Scheme 
Objectives 

Funding 

A338 Spur Road 
major 
maintenance 

East Dorset/ 
Christchurch 

Carriageway 
Structural 
Maintenance 

Managing and 
maintain the 
existing network 
more efficiently 

Access to Jobs. 
Access for 
freight.  

DLTB/SGF 
DCC/LTP 

Poole Bridge 
Approach Spans 

Poole Bridge 
Structural 
Maintenance 

Managing and 
maintain the 
existing network 
more efficiently 

Access to Jobs. 
Access for 
freight. Unlock 
development 
potential 

SGF/LTP 

Bournemouth 
Airport Access 

Christchurch Major junction 
improvements 

Strategic 
Infrastructure 
Improvements 

Access to Jobs 
Unlock 
development 
potential 

DLTB/SGF 
DCC/s106 
LTP 

Strategic 
Junction 
Improvements 

Bournemouth 
and Poole 

Major junction 
improvements 

Strategic 
Infrastructure 
Improvements 

Access to Jobs. 
Improved safety 
and network 
resilience 

DLTB/SGF 
DCC/s106 
LTP 

North 
Bournemouth 
Quality Bus 
Corridor 

Bournemouth Junction 
Improvements 
Bus Priority 
Measures, Cycle 
Lanes  

Public Transport 
Alternatives to 
the car 

Access to 
Jobs/homes, 
Unlock 
development 
potential. 
Improved bus 
services. 

DLTB/SGF 
+LTP 
 

A349 Gravel Hill Poole Carriageway 
Structural 
Maintenance 

Managing and 
maintain the 
existing network 
more efficiently 

Access to Jobs. 
Access for 
freight. 

DLTB/SGF 
+ LTP 
 
 

Table 5.1 Major Schemes to progress during IP2 (2014 to 2017) 
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A338 Spur Road major maintenance 
 
5.2.4 This essential maintenance scheme comprises the reconstruction of nine 
kilometres of the A338 between A31 Trunk Road at Ashley Heath interchange and the 
B3073 junction. The A338 is essential to the effective functioning and economic 
development of the South East Dorset conurbation, home to around 440,000 people 
and is key to facilitating major growth in the conurbation. The road serves as the main 
arterial route giving access to Bournemouth, Poole and Christchurch. The road also 
provides the key access to Bournemouth Airport and the Aviation Park industrial estate. 
It is therefore essential to the economic viability and growth of South East Dorset. 
 
5.2.5 The proposed maintenance and improvement work comprises the following: 

 treating failed carriageway construction 
 replacing safety barrier 
 maintenance to structures and protection to bridge piers 
 improving failed drainage systems and culverts to solve flood problems 

associated with the road 
 renewing road signs 
 environmental factors 
 traffic management and disruption. 

 
5.2.6 The proposals are designed to achieve the following objectives: 

 Unlock the potential of key employment land to support critical business 
sectors,  

 creating more jobs and retaining skills, and delivering economic growth and 
prosperity for Dorset 

 Remove the need for the disproportionate level of essential non-cost 
effective pothole repairs, patching and crack sealing maintenance 

 Remove or remediate the principal causes of delay, congestion and journey 
time unreliability 

 Provide a safe transport corridor and remove collision clusters 
 Reduction in traffic noise. 

 
5.2.7 The estimated cost of the scheme is currently £22million. This will be partly 
funded by an allocation from the Local Transport Board (£12.2million); 10% of the total 
will be from Dorset County Council and the remainder will be sought from the LGF. 
 
5.2.8 The funds allocated from the LTB represent its total minimum allocation through 
the single growth fund for the period 2015 to 2019. Progress on developing further 
strategic improvements will depend on the successful outcome of current growth deal 
negotiations and assessment of the strategic economic plan. 
 
Poole Bridge Approach Spans 
 
5.2.9 The scheme relates to Poole‟s older lifting bridge. The existing reinforced 
concrete deck and existing steel beams would be demolished and a new deck, 
comprising steel beams composite with a reinforced concrete deck would be supported 
predominately by the existing piles to provide a 7.3m carriageway and 2.5 footways on 
either side. 
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5.2.10  As part of the provision of the new bridge and a package of other supporting 
measures this scheme would assist in the unlocking of up to 80 hectares of brownfield 
redevelopment comprising the Poole Regeneration site. This is the second largest 
regeneration scheme on the south coast and, when completed, will provide a mixture of 
office, retail and housing developments capable of hosting an estimated 4600 jobs and 
2500 homes. 

 

Bournemouth Airport Access 
 
5.2.11  This scheme comprises the reconstruction and realignment of the Hurn and 
Chapel Gate roundabouts on the B3073 either side of the main entrance to 
Bournemouth Airport. Along with reconstruction of the A338 spur road and other access 
measures this scheme will assist in improving access to up to 59 hectares of  
development land at Aviation Park, the airport‟s associated industrial estate, hosting up 
to 10,000 new jobs and a further 6000 indirect/induced jobs linked to airport 
development. Further information on these major schemes and others in Table 5.1 can 
be found in the Strategic Economic Plan. 
 

5.3 Other Strategic Joint Initiatives  
 

5.3.1 Table 5.2 details some key initiatives proposed to be progressed jointly between 
the authorities during the IP2 period. Some of these are continuations of programmes 
started in IP1 as part of the Three Towns LSTF package. These tackle issues best 
addressed at the strategic level and which benefit from a co-ordinated approach. 
 
5.3.2 The Three Towns Travel package has progressed during IP1 and will continue into 
the first year of IP2. The project represents a considerable achievement in joint working 
and will provide a legacy for future joint initiatives. 
 
5.3.3 ITSO is a technical specification created to provide interoperability for smart 
ticketing in public transport, and allows contactless payment and multi-operator /multi-
modal ticketing. The aim of the initiative is to develop an ITSO based environment across 
the three authorities of Poole, Bournemouth and Dorset, so that multi-operator smart cards 
can be introduced, in line with the LTP strategy.  

 

5.3.4 In 2008 an organisation known as SWSAL (South West Smart Applications Ltd) 
was set up, jointly owned by the local authorities and public transport operators in the 
South West, to promote the procurement and delivery of efficiencies in Smart Ticketing 
throughout the Region. SWSAL submitted an LSTF bid in 2010 for ITSO based ticketing 
throughout all South West England. The bid for £2.98million was approved in July 2011. 
The bid covers a range of areas that are required to ensure the area is ITSO capable. 

 
5.3.5 Whilst locally, the bus operators now all have ITSO compliant card readers, the 
technical and financial difficulties (in terms of revenue sharing and back office systems) in 
achieving smart ticketing across the region have been significant and the provision of a 
multi operator ticket has been delayed, both for the scheme in Poole, Bournemouth and 

Christchurch and others throughout the South West. It is hoped that it can be fully 

implemented during the course of this implementation plan. Smart ticketing will eventually 
open up a range of opportunities to make using public transport much easier to use. 
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Scheme Area Scheme Type Key LTP3 Strategy 

Measure 

Scheme 
Funding 

Three Towns 
Travel 

South East 
Dorset 

Integrated package of 
sustainable transport 
measures along the main 
east-west corridor 
including Quality Bus 
corridor measures 

Public Transport 
Alternatives to the car. 
Active Travel and 
Greener Choices 

LSTF and LTP 

Strategic Cycle 
Network 
Improvements 

South East 
Dorset 

Cycle Route 
Improvements 

Active Travel and 
Greener Choices 

LTP/LSTF and 
developer 
contributions 

Electric Vehicle 
charging points 
 

Dorset wide Provision of charging 
points for electric vehicles 
(See Para.4.4.10) 

Active Travel and 
Greener Choices 

LTP/LSTF and 
OLEV funding 

Dorset Strategic 
Road Safety 
Partnership 

Dorset 
Wide 

A package of engineering, 
education and 
enforcement measures to 
reduce road casualties. 

Travel Safety 
Measures 

LTP 

Joint Traffic 
Control centre 

Dorset wide New traffic control centre 
for network management 

Managing and 
maintaining the 
existing network 

LTP and developer 
contributions. 

Re-introduction 
of Swanage to 
Wareham rail 
service 

Purbeck New rail passenger 
service 

Public Transport 
Alternatives to the car. 
Active Travel and 
Greener Choices 

LTP, developer 
contributions and 
operators. Coastal 
Communities Fund. 

ITSO 
Smartcards 

Dorset wide Public Transport 
smartcard ticketing 

Public Transport 
Alternatives to the car. 

LTP and SWSAL/ 
LSTF funding 

Table 5.2   Strategic Joint Initiatives 2014 to 2017 
 

5.4 Smaller Scale Local Investments 
 
5.4.1 Local schemes have been identified on the basis of contribution to the joint delivery 
of the LTP3 strategy, but which reflect more specifically local priorities and 
responsibilities. These include local schemes covering a wide variety of transport 
improvements including accessibility, smarter travel choices / behavioural change, road 
safety, walking and cycling, and traffic management.   
 
5.4.2 Many of these contribute across the LTP3 goals addressing outcomes such as 
reducing carbon emissions, supporting the economy, improving safety and health, --
creating a more equal society and improving rural and urban environments and quality of 
life. Tables 5.3 and 5.4 provide examples of bother generic and specific components of the 
proposed LTP/LSTF programmes, whilst more detail can be found in appendices A,B & C. 
 
Maintenance 
 
5.4.3 Managing and maintaining the existing network is a key LTP3 strategy measure. 
Particularly in the current financial climate within which this IP2 is set, the LTP3 highlights 
the need for assets to be maintained in a proactive and cost effective manner.  Asset 
management programme elements will be aligned with the outputs of the Transport Asset 
Management Plans prepared by each of the three authorities.  Funding allocations to 
highways and structural maintenance schemes are set to increase during the IP2 period 
and all three authorities are committed to making full use of these funding allocations. 
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Scheme Name Area/Authority Key LTP3 Strategy 
Measure 

Objectives 

Public Realm 
Improvements 

Bournemouth, 
Poole, Dorset 

Reducing the need to travel. 
Active Travel and Greener 
Choices 

Improve attractiveness 
of our town centres, with 
more priority for 
pedestrians and cyclists. 

Urban Traffic Control Bournemouth, 
Poole, Dorset 

Manage and maintain the 
existing network more 
efficiently 

Improve the efficiency of 
the highway network in 
order to improve journey 
time reliability, including 
buses 

Intelligent Transport 
Measures 

Bournemouth, 
Poole, Dorset 

Manage and maintain the 
existing network more 
efficiently 

Provision of more 
efficient signals, variable 
message signing and 
CCTV to improve 
network efficiency 

Car Parking controls and 
enforcement 

Bournemouth, 
Poole, Dorset 

Car Parking Measures Roll out pay and display 
to market and coastal 
towns. 

Rural Route 
Management 

Dorset Travel Safety Measures 
Manage and maintain the 
existing network more 
efficiently 

Whole route, evidence 
based approach to 
reducing casualties and 
improving safety 

Improved Access to 
Railway stations 

Bournemouth, 
Branksome, 
Parkstone, 
Christchurch and 
Dorchester West 

Public Transport Alternatives 
to the car. Active Travel and 
Greener Choices 

Improved and accessible 
walking and cycle routes 
to promote rail use and 
reduce car traffic 

Rural Accessibility Dorset (Markets 
Towns and rural 
hinterland) 

Public Transport Alternatives 
to the car. 

Developing local access 
solutions, in particular 
those run by local 
Communities and 
voluntary groups. 

Electric Vehicle charging 
infrastructure 

SE Dorset/ 
Weymouth and 
Dorchester 

Active Travel and Greener 
Choices 

Promote/encourage use 
of less polluting vehicles 

Rural Cycling/ walking 
and rights of way 
improvements 

Dorset (market 
towns and rural 
hinterland/Jurassic 
Coast) 

Active Travel and Greener 
Choices 

Promote/encourage 
sustainable tourism and 
health related leisure 

Smarter Choices with 
increased focus on 
Personalised Travel 
Planning 
 

Bournemouth, 
Poole, Dorset 

Active Travel and Greener 
Choices 

Promote/encourage non 
car travel, with links to 
improved health 

Safer/Sustainable 
Routes to school 

All Areas Active travel and “greener” 
travel choices 

Facilitate and encourage 
school children to get to 
school by non car 
means safely 

Local road safety 
measures at collision 
cluster sites 

All Areas Travel Safety Measures Reduce casualty 
numbers. 

Table 5.3 Summary of generic schemes / initiatives - investment programme 2014 – 2017 
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Scheme Name Area/Authority Key LTP3 Strategy 
Measure 

Objectives 

Ashley Road Poole Managing and maintaining 
the existing network more 
efficiently, Active travel and 
“greener” travel choices 
Public Transport 
alternatives to the car, Car 
Parking Measures, Travel 
Safety Measures 

Improve pedestrian/cyclist 
provision and safety; 
relocate/improve parking/loading 
to reduce congestion; upgrade 
public transport facilities; 
enhance the public realm; link 
signals to improve phasing 
along the route. 

Poole Town Centre 
Regeneration 

Poole Active Travel and greener 
travel choices 

Improve pedestrian/cyclist 
provision. Public Realm 
Improvements 

Iford Package Bournemouth Reducing the need to 
travel, managing and 
maintaining the existing 
network more efficiently, 
active and “greener” travel 
choices, travel safety 
measures. 

Improve pedestrian/cyclist 
provision and safety; reduce 
congestion and improve journey 
times for buses 

Bournemouth Travel 
Interchange  

Bournemouth Active and “greener” travel 
choices, public transport 
alternatives to the car, 
travel safety measures. 

Improve pedestrian and cyclist 
provision, road safety and public 
realm. 

Rights of Way 
Improvements around 
Bournemouth Airport 

Bournemouth, 
Christchurch,  
East Dorset 

Active Travel and greener 
travel choices 

Improve access links to airport 
from North Bournemouth (Stour 
Valley Way) and Trickett‟s Cross 

 

Stour Road/Bargates 
Junction 

Christchurch Managing and maintaining 
the existing network more 
efficiently,  
Travel Safety Measures 
Public Transport 
alternatives to the car 

Improve pedestrian/cyclist 
provision and safety; reduce 
congestion and improve journey 
times for buses 

B3072 Improvements; 
Verwood – West 
Moors - Ferndown 

DCC – East 
Dorset 

Active Travel and greener 
travel choices 

Part of strategic cyclenetwork, 
linking Verwood, West Moors 
and Three Legged Cross 

Improvements to bus 
services and 
infrastructure in 
Shaftesbury & 
Blandford 

DCC North Dorset Active Travel and greener 
travel choices 

Improve public transport anin 
new development area, with 
assistance of development 
contributions. 

Dorchester Transport 
and Environment Plan 

DCC - Dorchester Manage and maintain the 
existing network more 
efficiently/Car Parking 
Measures. Active Travel 
and greener travel choices. 

Improve air quality and reduce 
vehicle/pedestrian conflict. 
Improve access to and through 
Dorchester town centre for 
pedestrians and cyclists. 

Chafeys to Manor 
Roundabout Cycle 
Route & Weymouth 
Way Crossing 

DCC - Weymouth Active Travel and greener 
travel choices; travel Safety 
Measures; managing and 
maintaining the existing 
network more efficiently,  
 

Part of strategic cycle network in 
Weymouth and Portland. 
Provides safe access and 
unlocks demand for 1000 
households to walk and cycling 
from Southill to Town Centre. 

Shaftesbury Cycle 
Network 

DCC - Dorset 
(Markets Towns 
and rural 
hinterland) 

Active Travel and greener 
travel choices; 

Construct walking and cycling 
links between major new 
housing development and the 
town centre 

Table 5.4 Examples of key specific schemes - investment programme 2014 – 2017 
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5.5 Investment Priorities for other Agencies 
 

5.5.1 Other operators and agencies will also contribute to delivering LTP objectives. 

Network Rail have been working on the resignalling of the main Wessex Coast railway line 

between Poole and Wool. The £20million scheme has involvement has entailed the 

replacement of electromechanical signalling with up to date technology. This work will be 

commissioned during Spring 2014 and will reduce barrier down time, make easier bi-

directional working and generally improve flexibility and resilience of train operations.  

 

5.5.2 The Wessex Coast resignalling will also facilitate the introduction of regular through 

trains between Wareham and Swanage. This is due to begin during summer 2015 and is 

awaiting essential track and bridge work to be undertaken on the Swanage Branch line 

and the refurbishment of heritage diesel units, which will initially operate the service. The 

Swanage Railway, which will operate the service, has recently been awarded a £1.47 

million grant from the Coastal Communities Fund which will help deliver the track and 

bridge improvements. 
 

5.5.3 The Highways Agency is embarking on a series of Route based strategies (RBS), 

which will embrace all the trunk roads within the LTP area. Route based strategies are a 

new approach to investment planning for the strategic road network. They will describe the 

challenges and opportunities, both now and in the future, for each route and take account 

of local priorities for growth as well as balancing national and local needs on the network.  

 

5.5.4 There are two Route based strategies effecting Dorset. The A35 west of Bere Regis 

is in the South West Peninsular RBS whilst the A31 east of Bere Regis is in the Solent to 

Midlands RBS. Both have already identified the challenge of pressures on the A31/A35 

throughout Dorset, in particular arising from planned growth.  
 

5.5.5 The A31 between Ameysford and Merley is subject to a memorandum of 

understanding between the Highways Agency and the LTP authorities to seek 

contributions towards a dual carriageway scheme from developers in the area in order that 

the additional capacity will allow for economic development to proceed. 
 

5.5.6 Outside of Dorset, but significant to its connectivity with the national Motorway 

network, is planned improvements to the A303/A3088 Cartgate Roundabout, which is in 

the A37/A3088/A358 link between Weymouth/Dorchester and the M5 at Taunton. 

Improvements are due to start later in 2014 and are funded from Local Pinch Point funds. 

 

5.6 Scheme Selection and Prioritisation 
 

5.6.1 Schemes are included in the investment programme on the basis of robust 

evidence and analysis. Many of the key schemes have been identified through transport 

studies, including the major South East Dorset Transport Study, and transport studies 

undertaken for district development plans.  
 
5.6.2 Each authority currently has its own methodology for ranking and prioritisation of 

improvement schemes that comprise the programme. This is carried out in close co-

operation to ensure a co-ordinated approach, particularly on more strategic schemes.  
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6. Outline Investment Programme beyond 2017 
 
6.1 Key Proposals 2017 to 2026  
 
6.1.1 This section sets out those larger schemes and key initiatives which remain high 
priorities and which aim to be delivered once resources become available. These schemes 
are presently not listed in priority order, but their implementation is closely aligned to the 
LTP Strategy, as well as the practicality of delivery. They have also been supplemented by 
proposals put forward by the LEP through the SEP process. They will be prioritised as 
funding permits. 
 
6.1.2 The first Implementation Plan (IP1) was developed in recognition of the prevailing 
funding constraints at the time, but included a list of longer term schemes which the 
authorities had identified would help to deliver the LTP3 Goals during the period 2015 to 
2026, subject to funding availability. These schemes accorded with the long-term 
development strategies for the plan area (including Local Development Framework Core 
Strategies).  
 
6.1.3 In accordance with the currently evolving funding arrangements for major schemes, 
the Dorset Local Transport Body, in addition to its list of prioritised schemes shown in 
Table 5.1, produced a longer term list of major strategic schemes in priority order. These, 
together with others identified through the preparation of the SEP are listed in Table 6.1, 
and have been produced using the same assessment criteria described in para.5.2.2.  
 
6.1.4 The potential development of a Dorset Area Rapid Transit System, which was 
included in the equivalent table in IP1 is not currently seen as a long term priority for the 
DLTB, although it had been identified as an aspirational proposal in the Local Transport 
Plan, and necessary to fully deliver the plan‟s objectives. Light rapid transit would 
represent the most significant step change in public transport provision in the LTP area. 
Initial feasibility and appraisal work has established that a Dorset Area Rapid Transit 
System, operating from Christchurch to Hamworthy, is broadly feasible and would attract 
significant patronage. The scheme would operate tram-trains on the heavy rail network, 
with on-street links in Bournemouth Town Centre providing a frequent, reliable service 

between the main urban centres of the conurbation. 
 
6.1.5 Table 6.2 lists those interventions that are key to delivery of the Local Transport 
plan, but which are more likely to be fundable through LTP block allocations rather than 
the Local Growth Fund. Many of the large scale/ large impact transport interventions that 
have been identified are necessary in the longer term if Dorset is to achieve its ambition 
and fulfil its potential for economic growth. 
 
6.1.6 For the SE Dorset area, these longer term schemes have been identified through 
the South East Dorset Transport Study, as part of the strategy to accommodate future 
housing and employment growth. This has provided a robust evidence base for the 
transport interventions required to mitigate the forecast impacts of increased travel 
demand on the network. 
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Scheme Area Description Estimated Cost 

Completion of 
Poole Town 
Side Access to 
Port of Poole 

Poole Improving access to the Port and 
Regeneration area through improvements 
to current gyratory systems. Allocate West 
Quay Road as the primary two-way route to 
the bridges. Provide a more pedestrian and 
cycle friendly route on West Street. 
Redesign Hunger Hill with better/safer 
overall cycle and pedestrian facilities. 

£10m 

Wallisdown to 
Bournemouth bus 
quality corridor 

Bournemouth 
and Poole 

Introduction of bus and cycle lanes, bus 
prioritised traffic signals, improved bus stop 
facilities and shelters with real time  
information, rationalisation of on-street 
parking, enhanced public realm. 

£2.5m 

Blackwater 
Interchange 

Christchurch Provision of 2
nd

 over-bridge at A338/B3073 
intersection to increase capacity and 
improve access to the airport 

£8m 

Enmore Green 
Link Road 

North Dorset Provision of new link between A30 and 
B3081 west of Shaftesbury to facilitate 
urban extension at Gillingham  

£5m 

Castle Lane East 
Improvements 

Bournemouth Junction improvements at Iford roundabout 
and Riverside Avenue/Holdenhurst Avenue. 
Additional lengths of bus lane 

£3.5m 

Kings Park Slip 
Road 

Bournemouth Provision of new slip road on to A338 and 
new cycle infrastructure 

£3.3m 

A338 Widening, 
Cooper Dean to 
Blackwater 

SE Dorset Widening A338 from 2 lane to 3 lane and 
essential safety improvements. 

£7m 

A31 Eastbound 
widening at 
Ringwood 

SE Dorset The widening of the existing carriageway 
and stopping up of West Street egress to 
A31. This is just outside of Dorset but is a 
significant pinch point on the main 
approach to Dorset from the east. 

£10.5m 

A31 Dualling 
Ameysford to 
Merley 

SE Dorset Widening of congested single carriageway 
section of the A31 to dual carriageway, with 
junction improvements at Merley, Canford 
Bottom and Ameysford. 

£143.3m 

(See Para.5.5.5) 

B3073 Dualling  Christchurch 
and East 
Dorset 

Dualling of B3073 between Blackwater and 
Chapel Gate junctions, further improving 
access to Bournemouth Airport 

£27m 

Table 6.1 Longer term major scheme priorities 
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Scheme/Initiative Area 

Completion of Port Link Road to Poole Port Poole 

Airport Internal Link Road Christchurch 

Wallisdown to Lansdowne Cycleway Bournemouth 

Cross- boundary cycle route linking North Bournemouth with new 
development at Parley Cross 

Bournemouth/East 
Dorset 

Express Bus services to Verwood, Ferndown, West Moors and 
Wimborne 

SE Dorset 

Improvement of additional key junctions SE Dorset 

Bournemouth Airport interchange/transport hub SE Dorset 

Intensified joint smarter choices programme SE Dorset 

Improve rail stations and travel interchange at Wareham, Hinton 
Admiral, Holton Heath and Christchurch. Park and Rail at Hinton 
Admiral 

SE Dorset 

Community Travel Exchange Hubs Market Towns and 
rural areas 

Infrastructure for waterborne transport along the Jurassic Coast Coast 

Increased rail capacity – Brockenhurst to Wareham SE Dorset 

New rail service between Weymouth, Dorchester, Yeovil, 
Axminster and Exeter (with reversal at Yeovil Pen Mill) 

Weymouth/ West 
Dorset 

Improved frequency Weymouth to Westbury/Bristol West Dorset 

Improved Sunday frequency between Weymouth, Bournemouth 
and London, in particular during the summer months, to help 
support then tourist economy. 

SE Dorset /Purbeck/ 
West Dorset/ 
Weymouth 

A35 Dorchester By Pass – Safety and capacity improvements at 
Stadium and Monkey‟s Jump roundabouts. 

West Dorset 

Improvements to A35 Baker‟s Arms Roundabout SE Dorset 

Prime Transport corridor improvements in East Dorset and 
Christchurch 

SE Dorset 

Table 6.2 Other key schemes and initiatives for future investment 
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7. Programme Delivery and Management 
 
7.1 Governance 
 
7.1.1 Governance of the LTP3 is particularly important given the required joint working 
across the three authorities to implement those strategic schemes necessary to address 
cross-boundary issues. During the course of IP1 the setting up of the Dorset Local 
Enterprise Partnership and Dorset Local Transport Body have been important in this 
process, providing strong foundations for  future joint working that will be vital in the delivery 
of strategic transport improvements. 
 
7.1.2 Strong governance, both within and across the authorities, is also essential in 
monitoring investment programmes to ensure that they are delivered to budget, to the 
specified programme and to specified quality requirements. This will ensure that effective 
use of available resources can be demonstrated. Value for money is one of the LTP3 
goals that underpins the strategy. 
 
7.1.3 Furthermore, an LTP implementation sub-group has been established to coordinate 
delivery across the authorities. This is a technical group with the responsibility of ensuring 
that joint initiatives and cross boundary issues are considered during the development and 
delivery of the programme. During the IP2 period the authorities will continue to seek ways 
of improving and strengthening governance arrangements. 

 
7.2 Programme Management 
 
7.2.1 Robust programme management methodologies continues to be employed to ensure 
effective delivery of the planned investment programme and to minimise the occurrence of 
potential cost overspends, delays and avoidable disruptions. 
 

7.2.2 For LTP3, the authorities have placed greater emphasis on management at a 
strategic programme level that enables the efficient and timely management of delivery of 
outputs and outcomes which will achieve LTP3 Goals. Key aspects of this programme 
management to be developed will include. 

 Managing the programme as a whole with a centralised management 

system 

 A robust prioritisation process 

 A robust and clearly defined governance 

 Individual project management with regular progress reports fed up to 

programme level 

 Identification and management of all available resources 

 A corporate and transparent approach to risk management. 

 

7.2.3 Each of the authorities has its own procedures for the management of individual 
schemes and projects. It is expected that appropriate techniques for project management 
will be employed dependent on the specific size, scale and complexity of individual 
projects. For larger projects it is expected that more rigorous project management will be 
employed. 
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7.2.4 Throughout a given programme year, requests are occasionally received for LTP 
funding to enable the implementation of individual projects. If it is considered that a 
particular proposal has got the potential to deliver against LTP aims and objectives, 
consideration is given for inclusion in the process further to an initial project assessment 
process. 

 
7.3 Risk Management 
 
7.3.1 Understanding the potential barriers to delivering the LTP programme successfully 
is important and can help to avoid inefficient use of resources. A full risk assessment has 
been undertaken to identify key risks to the delivery of this Implementation Plan (see 
Appendix B). The main risks identified are related to finance and resources. This high level 
review highlights risks to delivery of the overall implementation plan and will be 
supplemented by individual risk assessments for each of the key strategy areas. 
 
7.3.2 At the project level, the risk to the delivery of individual schemes is calculated using 
a risk definition matrix based upon the identified risk itself, what the potential impact would 
be if it happened, and the consequences in terms of delay.  Schemes are then given a 
RAG (Red, Amber and Green) rating with Risk Management Plans developed for those 
high risk (red) schemes. This ensures that key risks can be targeted and appropriate 
action taken during the delivery of the programme. 
 
7.3.3 Identified risks will be monitored accordingly during the IP2 period, and suitable 
mitigation measures will be implemented where appropriate. 

 
7.4 Partnership Working 
 
7.4.1 Successful delivery of the IP2 depends upon the contribution of a number of key 
delivery partners, reflecting the local and strategic nature of the transport network.  Joint 
partnership working is a key element of the Bournemouth, Poole and Dorset LTP3.  This 
provides opportunities to share resources and maximise contribution to joint priorities. Key 
delivery partners responsible for various elements of the programme include the Highways 
Agency, public transport operators, Network rail and voluntary organisations (Third 
Sector). Figure 7.1 demonstrates how key partners contribute to delivery some of the core 
elements of this Implementation Plan. 
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   Figure 7.1  Key LTP3 delivery partners for Implementation Plan Two 

 
 
 
 
 
 
 



Bournemouth, Poole, Dorset LTP3 Implementation Plan Two 2014 to 2017 – April 2014 

_____________________________________________________________________ 

 

 

   Page 45 

 

 
8. Performance Management 
 
8.1 Indicators and Targets 
 
8.1.1 Monitoring performance of delivery of the strategy against the LTP goals is an 
essential part of the process. It provides a feedback mechanism whereby the programme 
can be adjusted according to actual performance and the contribution towards key goals. 

 
8.1.2 In order to monitor and manage the delivery of the LTP, a performance 
management framework will be applied, including a number of performance indicators that 
will be monitored. Where appropriate, targets will be set for these.  The number of 
indicators has been reduced considerably from LTP2, reflecting the greater emphasis on 
using resources effectively. Proposed indicators have been selected on the following basic 
principles:- 

 

 They can be monitored regularly (usually annually) 

 Performance can be monitored at a District, area or route level, as 

applicable 

 Data to support the indicators is robust and is expected to continue to be 

available for the foreseeable future 

 Indicators are predominantly based on a desired “outcome” (e.g. a change 

in travel behaviour), rather than being  “output” (e.g. provision of 

infrastructure) focused 

 
8.1.3 Table 8.1 sets out the performance Management Framework for LTP3. The 
indicators are specifically linked to monitoring progress against achieving the LTP3 goals, 
this relationship is demonstrated in Table 8.2. Indicators will be monitored against base 
year data to track overall progress of implementation against the LTP3 goals and to inform 
the development of future spending programmes and implementation plans. 

 
8.2 Evaluation Process 
 
8.2.1 In order to understand the actual benefits of transport interventions, individual 
transport schemes and policies will be monitored, where appropriate to measure the 
impact of specific actions. This review process will be undertaken using a combination of 
approaches to monitoring such as:- journey time data, patronage levels, traffic surveys or 
the use of NHT survey data, as appropriate. The evaluation of schemes will help to inform 
best practice and schemes which are identified as successful can be implemented in other 
area. This will inform future LTP programmes and enhance overall value for money. 
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ID Name Definition 

PI 1 
Change in per capita carbon 
emissions 

Total carbon emissions from road transport divided 
by population 

PI 2 Bus patronage 
Annual number of passengers travelling on buses in 
the LTP area 

PI 3 
Change in area wide vehicle 

kilometres 
Total annual vehicle kilometres travelled in the LTP 
area 

PI 4 Travel to urban centres 
A) Mode share of peak time trips to urban centres 

B) Total peak period traffic to urban centres 

PI 5 Percentage of pupils travelling 

to school by car 

Share of journeys by car(including vans and taxis), 
excluding car share journeys 

PI 6 Traffic congestion Average journey time per mile on selected routes 

PI 7 Access to employment by 
public transport 

% of households within 30 mins of an employment 
centre by public transport 

PI 8 Condition of principal A roads % of network in need of further investigation 

PI 9 Condition of non-principal B 
and C roads 

% of network in need of further investigation 

PI 10 Road Safety (a)   All serious/fatal casualties - Numbers of killed or 
seriously injured 

(b)   Child serious/fatal casualties - Numbers of 
children killed or seriously injured 

(c)   The numbers of slight casualties 
(d)   Total casualties (a) + (b) + (c) 

PI 11 Growth in cycling trips Annualised index of cycling trips at selected 
monitoring sites 

PI 12 Number of Air Quality 
Management Areas 

Currently designated Air Quality Management Areas 
(AQMAs) 

PI 13 Bus punctuality (a) % of buses starting route on time 
(b) % of buses on time at intermediate timing points 
(c) % of buses on time at non timing points 
(d)   Average excess waiting times on frequent 

service routes 

PI 14 Satisfaction with bus services % of respondents satisfied with bus services 

PI 15 Low emission vehicles Number of newly registered Ultra Low Emission 
Vehicles 

   

  Table 8.1 LTP3 Performance Indicators 
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PI 
1 

PI 
2 

PI 
3 

Pi 
4 

PI 
5 

PI 
6 

PI 
7 

PI 
8 

PI 
9 

PI 
10 

PI 
11 

PI 
12 

PI 
13 

PI 
14 

PI 
15 

Supporting 
economic growth 

               

Tackling Climate 
Change 

               

Better safety, 
security and health 

               

Equality of 
opportunity 

               

Improve quality of 
life 

               

  

Table 8.2 Relationship of the performance indicators to the LTP3 goals 
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Appendix B – Risk Assessment 

 

No Risk 
Category 

Description of 
Risk without 
Mitigation 

Gross 
Risk 

Mitigation 

 

Residual Risk Residua
l Risk 

Action 
Required 

 

Owner 

I L S I L S 

1 Resources 

 

Insufficient staff 
resources to 

develop large 
transport 
infrastructure 

projects 

4 3 12 Use of 
consultants to 

supplement 
undertaking of 
technical work 

Insufficient 
resources on 

Client side to 
manage major 
transport schemes 

3 2 6 Develop/ 
resource joint 

project team(s) 
to take forward 
major transport 

schemes 

SRO 

2 Governance 

 

Split decision 
making process (3 

separate Highway 
Authorities) and 
potential conflicts 

between priorities 
of individual 
authorities leads 

to delay in 
implementation of 
infrastructure 

improvements 

4 3 12 The SE Dorset 
Strategic 

Planning and 
Transportation 
Joint Committee 

provides a forum 
for considering 
strategic issues 

 

The Joint Member 
Committee 

currently has no 
Executive Power/ 
decision making 

role and is 
unwieldy for 
considering 

detailed issues 

 

4 2 8 Opportunity to 
build on existing 

joint governance 
arrangements 
for SE Dorset 

Transport Study 
and LTP to 
include 

Executive Joint 
Decision holders 
. Strengthen 

linkages to 
MAA/ future LEP 
channels 

SRO 

3 Financial 

 

Fiscal uncertainty 
over future 
availability for full 

scheme funding 

4 2 8 Identify 
alternative 
potential 

sources of 
funding such as 
developer 

contributions 

Risk of piecemeal 
implementation 
diluting planned 

'step change' 
benefits of whole 
corridor approach. 

4 2 8 Ensure ongoing 
dialogue with 
DfT on funding 

SRO 

4 Financial 

 

Increase in 

scheme whole life 
costs make 
schemes 

unaffordable or 
reduce scheme 
value for money 

4 3 12 Detailed scheme 

appraisal and 
apply optimism 
bias to 

estimated 
scheme costs 
and benefits in 

line with 
WebTAG 
guidance 

Final scheme cost 

estimates exceed 
available funding 
required for 

delivery of project 
due to 
construction 

inflation, 
unforeseen 
delays/ technical 

issues etc. 

 

3 2 6 Employ rigorous 

financial and 
project 
management 

monitoring 
systems 

 

PM 

5 Planning/  

Land 

Difficulties in 

securing planning 
approvals for 
implementing 

infrastructure 
schemes within 
constrained urban 

area leads 
to delaying/ 
diluting scheme 

implementation 
 

4 3 12 Where possible 

schemes to be 
within the 
existing highway 

boundary/ 
reservations 

 

Delays due to 

possible Planning/ 
democratic 
approvals 

 

3 2 6  PM 

6 Financial 

 

Fiscal uncertainty 

over future 
availability of 
scheme funding 

from developer 
contributions 

3 3 9 Implementation 

of revised SE 
Dorset 
Developer 

Contributions 
scheme 

 

Insufficient 

developer 
contribution to 
meet all identified 

bid requirements - 
Risk of piecemeal 
implementation 

diluting planned 
'step change' 
benefits of whole 

corridor approach. 

2 2 4 Prioritise 

available 
developer 
contributions 

towards 
supporting 
implementation 

of 3 Towns 
Corridor 
schemes 

SRO 
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7 Public 
Acceptance 

 

Lack of public 
support, 

objections to 
contentious 
elements of the 

LTP programme 
delays 
implementation 

and/ or dilutes 
benefits 

3 3 9 Develop 
communication 

plans, informed 
by evidence 
from adopted 

Transport 
Strategy from 
the current 

Transport Study 

 

Reduced level of 
objection to 

scheme 
proposals. 

 

2 2 4 Prioritise 
available 

developer 
contributions 
towards 

supporting 
implementation 
of 3 

Towns Corridor 
schemes 

 

PM 

8 Political 
Support 

 

Lack of political 
support to develop 
certain schemes 

resulting in delays 
to implementation 
and/or diluting 

scheme benefits 

3 3 9 Develop 
communication 
plans, informed 

by evidence 
from an adopted 
Transport 

Strategy from 
the current 
Transport Study 

 

Individual 
elements of 
schemes prove 

too contentious for 
political approval - 
diluting benefits of 

overarching 
scheme package 

 

2 2 4 Member 
Briefings to 
demonstrate 

schemes role in 
the delivery of 
National, and 

Local Transport 
Plan Goals. 
Strengthen 

linkages to 
MAA/ future LEP 
channels 

 

SRO 

9 Environment Potential impact 

on protected 
green spaces/ 
areas with 

environmental/ 
planning 
designations 

delaying/ diluting 
scheme 
implementation 

3 2 6 Schemes to be 

developed within 
known 
environmental 

constraints 

 

Unavoidable 

impact on 
environmentally 
sensitive area(s) 

 

2 2 4 include 

environmental 
mitigation 
measures where 

appropriate 

 

PM 

10 Technical Technical 
difficulties in 
developing the 

business cases for 
larger schemes 

4 3 12 Bids should 
build on SE 
Dorset 

Transport Study 
evidence base, 
utilising 

WebTAG 
compliant 
transport model 

and adopted 
transport 
strategy 

Recent 
modification of DfT 
modelling/ 

appraisal 
guidance which 
results in changes 

to the qualifying 
criteria for 
successful 

business case 

3 1 3 Ensure bids for 
major schemes 
build upon the 

SEDTS study 
work. Transport 
model requires 

biennial updates 

 

 

PM 
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Appendix C – Glossary 

 
3TT Three Towns Travel (Package) 
  
AONB Area of Outstanding Natural Beauty 
  
AQMA Air Quality Management Area 
  
BE SMArT Bournemouth Economic & Sustainable Movement Around Town 
  
BBA(F) Better Bus Area (Funding) 
  
CIL Community Infrastructure Levy 
  
CCTV Close Circuit Television (Cameras) 
  
DCC Dorset County Council 
  
DfT  Department for Transport 
  
DLEP Dorset Local Enterprise Partnership 
  
DLTB Dorset Local Transport Body 
  
DPD Development Plan document 
  
ERDF European Regional Development Fund 
  
ESF European Social Fund 
  
HA Highways Agency 
  
HCA Homes and Communities Agency 
  
ICT Information and communications technology 
  
INTERREG European Funding programme that helps stimulate economic and regional 

development  
  
IP Implementation Plan 
  
ITB Integrated Transport (Funding) Block 
  
ITS Intelligent Transport Systems 
  
ITSO A technical specification created to provide interoperability for smart ticketing in 

public transport  
  
LA Local Authority 
  
LTB Local Transport Body 
  
LDF Local Development Framework 
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LEP Local Enterprise Partnership 
  
LGF Local Growth Fund 
  
LPPF Local Pinch Point Funding 
  
LSTF Local Sustainable Transport Fund 
  
LTP Local Transport Plan 
  
MOVA Microprocessor Optimised Vehicle Actuation. A tool for managing isolated traffic 

signal junctions 
  
NHT National Highways and Transport Network 
  
OLEV Office for Low Emission Vehicles 
  
PI Performance Indicator 
  
RBS (Highways Agency) Route Based Strategy 
  
RDA Regional (SouthWest) Development Agency 
  
RIF Regional (SouthWest) Infrastructure Fund 
  
RTI Real Time Information 
  
SCOOT Split Cycle and Offset Optimisation Technique. A tool for managing and controlling 

groups of traffic signals in urban areas 
  
SEP Strategic Economic Plan 
  
SEDTCS South East Dorset Transport Contributions Scheme 
  
SEDMMTS South East Dorset Multi Modal Transport Study 
  
SEDTS South East Dorset Transport Study 
  
SWSAL South West Smart Applications Ltd 
  
UTC Urban Traffic Control 
  
WebTAG The Department for Transport's website for guidance on the conduct of transport 

studies and appraisal of  transport projects and proposals. 
  
  
  

 

 

 


